COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 07/ 08/ 2003
14:59: 40

CONTI D: C12270

PCN: 12270-BI D

ESTI MATE NO. 0034 PROG

COFRS REPORTI NG CATEGCRY: 3

SPEC YR 1999

FACS REF NO

CONTRACT DESCRI PTI ON:
SNOAVASS CANYON

PRQIECT NO NHB 0821-

TI ME CHARGED: 1022. 0 DAYS
PERCENT TI ME: 54. 45

052

SNOWVASS CANYON

NAME OF ROAD: S.H 82
PROQJIECT COUNTI ES: Pl TKI N

TIME ALLOW 11/ 01/ 2C FI XED COMPLETI ON DAl
ORI G TI ME ALLOW 11/ 01/ 2( FI XED COVPLETI ON DAl

PAY PERI CD ENDI NG 06/ 30/ 2003 DATE TIME STARTED 09/12/2000
DATE LET 08/ 03/ 2000 DATE WORK BEGAN 09/ 12/ 2000
DATE AWARDED 08/ 21/ 2000 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  09/11/2000 DATE ACCEPTED

DATE NOTI CE TO PROCEED  09/12/2000

CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMT: $ 100, 159, 780. 17 PARTI Cl PATI NG $ 71,505, 051.79 $ 1, 829, 944. 84
AWARD PROJECT AMI:  $ 93, 398, 000. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 71.39% TOTAL EARNI NGS 71, 505, 051. 79 1,829, 944. 84
FUNDS AVAI LABLE: $ 28,654, 728.38 STOCKPI LED MATERI ALS 2,131, 436. 63 -103,534. 44
GROSS EARNI NGS 73, 636, 488. 42 1, 726, 410. 40

TOTAL CLAI VS: $ 0.00 RETAI NAGE -1, 400, 970. 00 0. 00
SECURI TI ES ENCUMBERED 1, 400, 970. 00 0. 00

NET EARNI NGS 73, 636, 488. 42 1, 726, 410. 40

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANOUNT DUE 73, 636, 488. 42 1, 726, 410. 40

OTHER ADJUSTMENTS 0.00 0. 00

PAYMENT DUE $ 1, 726, 410. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNI'T PRI CE
CAT NO0200 82 ROADVWAY
0005 201- 00000 * CLEARI NG AND GRUBBI NG 0. 980 0. 800
LS 0. 000 0. 00
750, 000. 00000 0. 800 600, 000. 00
0010 202-00035 REMOVAL OF PI PE 1, 352. 000 212.000
LF 57. 500 1, 006. 25
17. 50000 269. 500 4,716. 25
0015 202- 00090 *REMOVAL OF DELI NEATOR 75. 000 7.000
EACH 0. 000 0. 00
10. 00000 7.000 70. 00
0020 202-00220 *REMOVAL OF ASPHALT NAT 68, 485. 000 10, 846. 000
SY 1, 822. 000 2,733.00
1. 50000 12, 668. 000 19, 002. 00
0025 202- 00250 REMOVAL OF PAVEMENT MARKI NG CMD#17: (+208 SF) 29, 900. 000 7, 358. 600
SF 0. 000 0. 00
1. 00000 7, 358. 600 7, 358. 60
0030 202-00425 REMOVAL OF BRI DGE RAI LI NG CMD#32: (- 313 LF) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0035 202-00810 *REMOVAL OF GROUND SI GN 40. 000 4. 000
EACH 0. 000 0. 00
116. 00000 4. 000 464. 00
0040 202-00895 REMOVAL OF | MPACT ATTENUATOR 3. 000 1.000
EACH 0. 000 0. 00
825. 00000 1. 000 825. 00
0045 202-01000 *REMOVAL OF FENCE 8, 930. 000 2,453. 000
LF 0. 000 0. 00
1. 00000 2,453. 000 2,453.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 CMD#31: (+25 LF) 9,171. 000 1,787.000
LF 0. 000 0. 00
3. 00000 1, 787. 000 5, 361. 00
0055 202-01140 REMOVAL OF GUARDRAI L TYPE 4 1, 565. 000 919. 000
LF 0. 000 0. 00
14. 00000 919. 000 12, 866. 00



CONTI D: C12270 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 3
PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADVAY
0060 203-00012  *UNCLASSI Fl ED EXCAVATI ON ( COVPLETE | N PLACE) ( SPECI AL) 98, 182. 000 52, 411. 000
cy 211. 000 1, 055. 00
5. 00000 52, 622. 000 263, 110. 00
0065 203-00060  *ENMBANKMENT MATERI AL ( COMPLETE | N PLACE) CMD#17: (+70 209, 898. 000 71, 667. 000
, CMO#86: (+6539 CY), CMO85: (+1105
™ ( 0 ( < cy 0. 000 0. 00
16. 00000 71, 667. 000 1, 146, 672. 00
0065 MATERI AL ALLOWANCE VETLANDS STOCKPI LE - JUNE 2001 0. 000
cy 0. 000 0.00
8. 00000 0. 000 0.00
0065 MATERI AL ALLOWANCE VETLANDS STOCKPI LE 0. 000
cy 0. 000 0. 00
8. 00000 0. 000 0.00
0065 MATERI AL ALLOWANCE PE#09 - JUNE 2001 0. 000
cy 0. 000 0.00
8. 00000 0. 000 0.00
0065 MATERI AL ALLOWANCE PE#10 - JULY 2001 0. 000
cy 0. 000 0. 00
8. 00000 0. 000 0.00
0065 MATERI AL ALLOWANCE PE#11 - AUGUST 2001 0. 000
cy 0. 000 0.00
8. 00000 0. 000 0.00
0065 MATERI AL ALLOWANCE PE#12 - SEPTEMBER 2001 0. 000
cy 0. 000 0. 00
8. 00000 0. 000 0.00
0065 MATERI AL ALLOWANCE PE#13 - OCTOBER 2001 14, 803. 000
cy 0. 000 0.00
8. 00000 14, 803. 000 118, 424. 00
0065 MATERI AL ALLOWANCE PE#14 - NOVEMBER 2001 18, 863. 000
cy 0. 000 0. 00
8. 00000 18, 863. 000 150, 904. 00
0065 MATERI AL ALLOWANCE PE#15 - DECEMBER 2001 9, 105. 000
cy 0. 000 0.00
8. 00000 9, 105. 000 72, 840. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12270-BI D ESTI MATE RUN
PRQJECT: NHB 0821- 052 ESTI MATE NO. 0034
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0065 MATERI AL ALLOWANCE PE#16 - JANUARY 2002 11, 880. 000
oy 0. 000 0.00
8. 00000 11, 880. 000 95, 040. 00
0065 MATERI AL ALLOWANCE PE#17 - FEBRUARY 2002 25, 911. 000
cy 0. 000 0.00
8. 00000 25, 911. 000 207, 288. 00
0065 MATERI AL ALLOWANCE PE#18 - MARCH 2002 20, 313. 000
oy 0. 000 0.00
8. 00000 20, 313. 000 162, 504. 00
0065 MATERI AL ALLOWANCE PE#19 - APRIL 2002 14, 333. 000
cy 0. 000 0.00
8. 00000 14, 333. 000 114, 664. 00
0065 MATERI AL ALLOWANCE PE#20 - MAY 2002 12, 273. 000
oy 0. 000 0.00
8. 00000 12, 273. 000 98, 184. 00
0065 MATERI AL ALLOWANCE PE#21 - JUNE 2002 10, 036. 000
cy 0. 000 0.00
8. 00000 10, 036. 000 80, 288. 00
0070 203-00062  *ENMBANKMENT MATERI AL ( COMPLETE | N PLACE) ( SPECI AL) 102, 124. 000 17, 900. 000
OMD#18: (+679 CY)
oy 15,281.000 198, 653. 00
13. 00000 33, 181. 000 431, 353. 00
0070 MATERI AL ALLOWANCE EMBANKMENT CI P ( SPECI AL) R59 SHALE 0. 000
BLUFFS
cy 0. 000 0.00
8. 00000 0. 000 0.00
0070 MATERI AL ALLOWANCE EMBANKMENT CI P ( SPECI AL) R59 - 0. 000
SHALE BLUFFS
oy 0. 000 0.00
8. 00000 0. 000 0.00
0070 MATERI AL ALLOWANCE SHALE BLUFFS STOCKPI LE - R59 0. 000
MATERI AL
cy 0. 000 0.00
8. 00000 0. 000 0.00
0070 MATERI AL ALLOWANCE SHALE BLUFFS STOCKPI LE - R59 12, 312. 000
MATERI AL
oy -12,312.000 - 98, 496. 00

8. 00000 0. 000 0.00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12270-BI D ESTI MATE RUN
PRQJECT: NHB 0821- 052 ESTI MATE NO. 0034
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0070 MATERI AL ALLOMNCE SHALE BLUFFS STOCKPI LE - R59 49, 203. 000
MATERI AL
cY -2,969.000 -23,752.00
8. 00000 46, 234. 000 369, 872. 00
0070 MATERI AL ALLOMNCE SHALE BLUFFS STOCKPI LE - R59 22,030. 000
MATERI AL
(14 0. 000 0. 00
8. 00000 22,030. 000 176, 240. 00
0075 203-00100 MUCK EXCAVATI ON 10, 000. 000 198. 000
cY 74. 000 370. 00
5. 00000 272.000 1, 360. 00
0080 203-01140 ROLLI NG 200. 000 15. 500
HOUR 25. 000 3, 150. 00
126. 00000 40. 500 5, 103. 00
0085 203-01500 BLADI NG 200. 000 54. 500
HOUR 19.500 2,164.50
111. 00000 74.000 8,214.00
0090 203-01515 * BACKHCE ( LANDSCAPI NG 200. 000 26. 000
HOUR 0. 000 0. 00
90. 00000 26. 000 2, 340. 00
0095 203-01550 DOZI NG CMO#90: (+25 HRS) 200. 000 8. 000
HOUR 14. 000 1, 428. 00
102. 00000 22.000 2,244.00
0100 203-01582 TRUCK (DUMP) CMO#90: (+20 HRS) 200. 000 21.000
HOUR 125. 000 12, 500. 00
100. 00000 146. 000 14, 600. 00
0105 203-01590 FRONT END LOADER (RUBBER TI RED) CMO#90: (+20 HRS) 200. 000 63. 500
HOUR 25. 000 3, 300. 00
132. 00000 88. 500 11, 682.00
0110 203-01597 *POTHOLI NG 50. 000 18. 250
HOUR 0. 000 0. 00
163. 00000 18. 250 2,974.75
0115 203-01600 * CRANE ( CRAWLER) 50. 000 0. 000
HOUR 0. 000 0. 00

317. 00000 0. 000 0.00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0120 203-01615 *CRANE ( SCALI NG 350. 000 224.000
HOUR 16. 000 6, 048. 00
378. 00000 240. 000 90, 720. 00
0125 203-02300 *ROCK SCALER 900. 000 614. 500
HOUR 57.000 3, 135. 00
55. 00000 671. 500 36, 932. 50
0130 203-02310 *SCALER FOREMAN 350. 000 258. 500
HOUR 16. 000 1, 264. 00
79. 00000 274.500 21, 685. 50
0135 203-02330 LABORER 500. 000 356. 250
HOUR 139. 000 4, 170. 00
30. 00000 495. 250 14, 857. 50
0140 206- 00000 STRUCTURE EXCAVATI ON CMD#31: (+3000 CY), CMO#59: (-1378 7,567.000 5, 466. 700
g (% 34. 000 289. 00
8. 50000 5, 500. 700 46, 755. 95
0145 206- 00050 STRUCTURE BACKFI LL ( SPECI AL) 93, 306. 000 52, 050. 000
cy 285. 000 2, 850. 00
10. 00000 52, 335. 000 523, 350. 00
0150 206-00100 STRUCTURE BACKFI LL (CLASS 1) CMO#59: (+499 CY) 1, 842. 000 749. 000
Ccy 44.500 934. 50
21. 00000 793. 500 16, 663. 50
0155 206- 00360 *MECHANI CAL REI NFORCEMENT OF SO L 13, 218. 000 12, 569. 000
cy 0. 000 0. 00
40. 00000 12, 569. 000 502, 760. 00
0160 206- 00505 FI LTER MATERI AL ( SPECI AL) 5, 000. 000 441. 000
(% 0. 000 0.00
19. 00000 441. 000 8,379. 00
0165 206-01600 *TEMPORARY EXCAVATI ON SUPPORT 1.000 1.000
LS 0. 000 0. 00
300, 000. 00000 1. 000 6, 300, 000. 00
0170 207-00205 TOPSO L CMO#65: (- 17270 CY) 0. 000 0. 000
(% 0. 000 0.00

13. 00000 0. 000 0. 00



CONTI D: C12270 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 7
PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADVAY
0175 207-00210  STOCKPI LE TOPSOI L CMD#17:(+35 CY), CMO#65: (+34420 CY) 41, 420. 000 36, 110. 000
cy 0. 000 0.00
8. 00000 36, 110. 000 288, 880. 00
0180 207-00405 TOPSO L (SPECI AL) CMD#17:(+42 CY), CMO#65: (-25986 CY) 3, 180. 000 3, 180. 000
cy 0. 000 0. 00
19. 50000 3, 180. 000 62, 010. 00
0185 208-00001  SILT DIKE 4,552. 000 258. 000
LF 0. 000 0. 00
7. 00000 258. 000 1, 806. 00
0190 208-00020  SILT FENCE 30, 000. 000 12, 768. 900
LF 0. 000 0. 00
3.00000 12, 768. 900 38, 306. 70
0195 208-00050  STORM DRAI N | NLET PROTECTI ON 37. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0.00
0200 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 8. 000 6. 000
EACH 0. 000 0. 00
2, 700. 00000 6. 000 16, 200. 00
0205 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 950 0. 500
Ls 0. 000 0.00
5, 000. 00000 0. 500 2,500. 00
0210 208-00200  EROSI ON CONTROL SUPERVI SOR 0. 950 0. 620
LS 0.020 800. 00
40, 000. 00000 0. 640 25, 600. 00
0215 209-00100  *WATER ( LANDSCAPI NG) 10. 000 0. 000
MGAL 0. 000 0.00
529. 00000 0. 000 0.00
0220 209-00600  DUST PALLIATIVE ( MAGNESI UM CHLORI DE) 70, 000. 000 33, 826. 000
GAL 0. 000 0. 00
0. 40000 33, 826. 000 13, 530. 40
0225 210-00010 RESET NMAI LBOX STRUCTURE 6. 000 6. 000
EACH 0. 000 0.00
320. 00000 6. 000 1, 920. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0230 210-00810 *RESET GROUND SI GN CWMD#17: (+5 EACH) 29. 000 9. 000
EACH 0. 000 0. 00
148. 00000 9. 000 1,332.00
0235 210-01300 RESET | MPACT ATTENUATOR CMO#85: (+2 EA) 3. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0240 211-01200 *ROCK ANCHOR 5, 600. 000 4,071. 000
LF 30. 000 318. 00
10. 60000 4,101. 000 43, 470. 60
0245 211-02116 *ROCK DOVEL 2, 500. 000 582. 500
LF 0. 000 0. 00
10. 70000 582. 500 6, 232.75
0250 212-00005 *SEEDI NG (NATI VE) CMD#17: (+4 LBS) 3, 204. 000 137. 540
LB 0. 000 0. 00
65. 00000 137.540 8,940. 10
0255 212-00011 *SEEDI NG ( LAVWN) 1.000 0. 000
ACRE 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0260 212-00025 *SEEDI NG ( SHRUBS) 21. 000 0. 000
LB 0. 000 0. 00
437. 00000 0. 000 0.00
0265 213-00003 *MULCHI NG (WEED FREE) CMD#17: (+0. 100 ACRE) 66. 100 2.481
ACRE 0. 000 0. 00
940. 00000 2.481 2,332.14
0270 213-00008 *MULCHI NG (WOOD CHI P) 11, 500. 000 230. 000
CF 0. 000 0. 00
0. 71000 230. 000 163. 30
0275 213-00061 *MULCH TACKI FI ER CMD#17: (+20 LBS) 17, 620. 000 505. 200
LB 0. 000 0. 00
2.90000 505. 200 1, 465. 08
0280 213-00700 * LANDSCAPE BOULDER CMO#59: (-3 EACH), CMO#74: (-1147 135. 000 0. 000
EA
o EACH 0. 000 0. 00

160. 00000 0. 000 0.00



CONTI D: C12270 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 9
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVDUNT
UNIT PRI CE
CAT NO0200 82 ROADWAY
0285 214-00155  *PLANT (BALL AND BURLAP) CMO82: (+3 EACH) 340. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
0285 MATERI AL ALLOWANCE PE#34 - STOCKPI LED MATERI ALS 0. 000
EACH 244,994 5,964. 13
24. 34400 244,994 5,964. 13
0290 214-00215  *DECI DUOUS TREE (1.5 |INCH CALI PER) CMO#82: (-2 EACH) 200. 000 0. 000
EACH 0. 000 0.00
312. 00000 0. 000 0. 00
0295 214-00260 *DECI DUOUS TREE (6 FOOT) CMO#82: (+78 EACH) 281. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0.00
0300 214-00310  *DECI DUOUS SHRUB (1 GALLON CONTAI NER) CMO#82: (- 228 3, 824. 000 142. 000
EA
A EACH 0. 000 0.00
21. 80000 142. 000 3, 095. 60
0300 MATERI AL ALLOWANCE PE#34 - STOCKPI LED MATERI ALS 0. 000
EACH 1, 730. 480 2,272.12
1. 31300 1, 730. 480 2,272.12
0305 214-00350  *DECI DUOUS SHRUB (5 GALLON CONTAI NER) CMO#82: (+47 11, 681. 000 137. 000
EA
CH) EACH 290.000 17, 110.00
59. 00000 427.000 25,193. 00
0305 MATERI AL ALLOWANCE PE#34 - STOCKPI LED MATERI ALS 0. 000
EACH 3,534.948 10, 958.34
3.10000 3, 534. 948 10, 958. 34
0310 214-00370  *DECI DUOUS SHRUB (7 GALLON CONTAI NER) CMO#82: (- 20 0. 000 0. 000
EA
A EACH 0. 000 0.00
38. 00000 0. 000 0. 00
0315 214-00410 *EVERGREEN TREE (1 GALLON CONTAI NER) CMO#82: (-10 EACH) 20. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0.00
0320 214-00450 *EVERGREEN TREE (5 GALLON CONTAI NER) CMO#82: (-5 EACH) 7.000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0325 214-00470 *EVERGREEN TREE (7 GALLON CONTAI NER) CMO#82: (+1 EACH) 61. 000 0. 000
EACH 0. 000 0.00
83. 00000 0. 000 0.00
0330 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) CMO#82: (-75 75.000 0. 000
EA
* EACH 0. 000 0. 00
410. 00000 0. 000 0.00
0335 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) CMO#82: (-67 96. 000 1. 000
EA
A EACH 0. 000 0. 00
530. 00000 1.000 530. 00
0340 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAI NER) CMO#82: (+147 1, 248. 000 0. 000
EA
CH) EACH 50. 000 1, 500. 00
30. 00000 50. 000 1, 500. 00
0345 214-00850 *GROUND COVER VI NES (5 GALLON CONTAI NER) CMO#82: (+1 22.000 0. 000
EA
A EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0350 214-01010 *BRUSH LAYER CUTTI NG 433. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0.00
0355 214-01200 *PLANT (TUBELING CMO#82: (+72 EACH) 512. 000 253. 000
EACH 0. 000 0.00
7.00000 253. 000 1,771.00
0360 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 4,018. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0365 216-00039 *SO L RETENTI ON BLANKET ( STRAW 5, 104. 000 0. 000
Sy 0. 000 0. 00
2.00000 0. 000 0.00
0370 217-00020 HERBI Cl DE TREATMENT CMD#17: (+1 HOUR) 90. 000 33. 500
HOUR 0. 000 0. 00
125. 00000 33.500 4,187.50
0375 304- 06000 AGGREGATE BASE COURSE (CLASS 6) CMD#31: (+400 TONS) CMO 45, 820. 000 545. 600

#95: (+55 TONS)
TON 8,927.300 98, 200. 30

11. 00000 9, 472. 900 104, 201. 90
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0380 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCH NG (ASPHALT) 380. 000 348.110
CMD#17: (+220 TONS)
TON 0. 000 0. 00
150. 00000 348.110 52, 216. 50
0385 403-33400 *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (86) CMO 57, 677. 000 312.530
#95, (+96TONS)
TON 0. 000 0.00
41. 00000 312.530 12, 813. 73
0385 MATERI AL ALLOMNCE W/ BOTTOM LI FTS 14, 620. 000
TON 0. 000 0. 00
10. 00000 14, 620. 000 146, 200. 00
0390 411-03342  *ASPHALT CEMENT PERFCRMANCE GRADE (PG 64-28) CMO 944. 000 0. 000
#95(+2 TONS)
TON 0. 000 0.00
390. 00000 0. 000 0. 00
0395 411-03352  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 2,517. 000 17. 200
CMVD#18: (+2 TONS) CMD #95: (+3 TONS)
TON 0. 000 0. 00
290. 00000 17. 200 4, 988. 00
0400 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTING) CM#18: (+5 GALLONS) 17, 333. 000 175. 000
GAL 0. 000 0.00
2.00000 175. 000 350. 00
0405 411-21020 *LI QU D ASPHALTI C MATERI AL (MC-70) CMD#18: (+31 52, 000. 000 0. 000
GALLONS)
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0410 420-00000  GEOVEMBRANE 6, 285. 000 0. 000
sy 0. 000 0.00
8. 75000 0. 000 0. 00
0415 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) CMD#31:(+1000 SY) CMO 146, 000. 000 31, 818. 000
#95: (+163 SY)
sy 17,888.000 19, 676. 80
1. 10000 49, 706. 000 54, 676. 60
0415 MATERI AL ALLOAANCE STOCKPI LED GEOTEXTI LE SEPARATOR 105, 960. 000
CLASS A
( ) sy -17,888.000 -9, 480. 64
0. 53000 88, 072. 000 46, 678. 16
0420 503-00030 *DRI LLED CAI SSON (30 | NCH) CMO¥50 (- 10, 105 LF) 0. 000 0. 000
LF 0. 000 0.00

246. 00000 0. 000 0.00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0425 504-03311 *RETAI NING WALL (1) (ALTERNATI VE SYSTEMS) DVO1 1. 000 0.081
LS 0. 000 0.00
950, 000. 00000 0. 081 157, 950. 00
0430 504-03312 *RETAI NI NG WALL (2) (ALTERNATI VE SYSTEMS) DV02 1.000 0.125
LS 0.075 117, 000. 00
560, 000. 00000 0. 200 312, 000. 00
0435 504-03313 *RETAI NI NG WALL (3) (ALTERNATI VE SYSTEMS) DVO03 1.000 0. 080
LS 0. 000 0.00
122, 000. 00000 0. 080 9, 760. 00
0440 504-03314 *RETAI NI NG WALL (4) (ALTERNATI VE SYSTEMS) DV04 1.000 0.229
LS 0. 000 0. 00
422, 000. 00000 0. 229 325, 638. 00
0445 504-03315 *RETAI NI NG WALL (5) (ALTERNATI VE SYSTEMS) DVO5 1. 000 0. 950
LS 0. 000 0.00
000, 000. 00000 0. 950 950, 000. 00
0450 504-03316 *RETAI NI NG WALL (6) (ALTERNATI VE SYSTEMS) DV09 1.000 0. 080
LS 0. 000 0. 00
146, 000. 00000 0. 080 11, 680. 00
0455 504-03317 *RETAI NING WALL (7) (ALTERNATI VE SYSTEMS) UV01 1. 000 0.700
LS 0.046 138, 000. 00
000, 000. 00000 0.746 2,238, 000. 00
0460 504-03318 RETAI NI NG WALL (8) (ALTERNATI VE SYSTEMS) UV02 1.000 0.961
LS 0. 009 4, 230. 00
470, 000. 00000 0. 970 455, 900. 00
0465 504-03319 *RETAI NING WALL (9) (ALTERNATI VE SYSTEMS) UV03 1. 000 0. 945
LS 0. 004 13, 200. 00
300, 000. 00000 0. 949 3,131, 700. 00
0470 504-03320 *RETAI NI NG WALL (10) (ALTERNATI VE SYSTEMS) UV04 1. 000 1. 000
LS 0. 000 0. 00
103, 000. 00000 1. 000 103, 000. 00
0475 504-03321 *RETAI NING WALL (11) (ALTERNATI VE SYSTEMS) UV05 1. 000 1. 000
LS 0. 000 0.00

237, 000. 00000 1.000 237,000. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0480 504-03322  *RETAINING WALL (12) (ALTERNATI VE SYSTEMB) UV06 1. 000 0. 220
LS 0.780 31, 200. 00
40, 000. 00000 1. 000 40, 000. 00
0485 504-03323  *RETAINING WALL (13) (ALTERNATI VE SYSTEMS) W07 1. 000 0.949
LS 0. 000 0. 00
495, 000. 00000 0.949 469, 755. 00
0490 504-03324  *RETAINING WALL (14) (ALTERNATI VE SYSTEMS) UVO8 1. 000 0.951
LS 0. 000 0. 00
970, 000. 00000 0.951 4,726, 470. 00
0495 504-03325 *RETAINING WALL (15) (ALTERNATI VE SYSTEMS) UV0O9 1. 000 0. 950
LS 0. 000 0. 00
295, 000. 00000 0. 950 280, 250. 00
0500 504-03326 *RETAINING WALL (16) (ALTERNATI VE SYSTEMB) W10 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0505 504-03327  *RETAINING WALL (17) (ALTERNATI VE SYSTEMS) UHO1 1. 000 1. 000
LS 0. 000 0. 00
270, 000. 00000 1. 000 270, 000. 00
0510 504-03328  *RETAINING WALL (18) (ALTERNATI VE SYSTEMB) UHO2 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0515 504-03329  *RETAINING WALL (19) (ALTERNATI VE SYSTEMS) UHOBA, 0. 000 0. 000
CMO#72: (-1.00 LS)
LS 0. 000 0. 00
350, 000. 00000 0. 000 0. 00
0520 504-03330 *RETAINING WALL (20) (ALTERNATI VE SYSTEMS) UHOSB, 0. 000 0. 000
CMO#72: (- 1.00 LS)
LS 0. 000 0. 00
200, 000. 00000 0. 000 0. 00
0525 504-03331  *RETAINING WALL (21) (ALTERNATI VE SYSTEMBS) UHO4 1. 000 0.999
LS 0. 000 0. 00
600, 000. 00000 0. 999 599, 400. 00
0530 504-03332  *RETAINING WALL (22) (ALTERNATI VE SYSTEMS) UHO5A 1. 000 0.570
Ls 0.141 56, 400. 00

400, 000. 00000 0.711 284, 400. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0535 504-03333  *RETAINING WALL (23) (ALTERNATI VE SYSTEMS) UHO5B 1. 000 0. 700
LS 0. 000 0. 00
150, 000. 00000 0. 700 105, 000. 00
0540 504-03334  *RETAINING WALL (24) (ALTERNATI VE SYSTEMS) UHO6A, 0. 000 0. 000
CMO#47: (- 1. 000 LS)
LS 0. 000 0.00
300, 000. 00000 0. 000 0. 00
0545 504-03335 *RETAINING WALL (25) (ALTERNATI VE SYSTEMS) UHOSB, 0. 000 0. 000
CMO#47: (-1.000 LS), WALL DELETED
LS 0. 000 0. 00
130, 000. 00000 0. 000 0.00
0550 504-03336  *RETAINING WALL (26) (ALTERNATI VE SYSTEMS) UHO7 1. 000 1. 000
LS 0. 000 0.00
700, 000. 00000 1. 000 700, 000. 00
0555 504-03337  *RETAINING WALL (27) (ALTERNATI VE SYSTEMS) UHO8 1. 000 1. 000
LS 0. 000 0. 00
460, 000. 00000 1. 000 460, 000. 00
0560 504-03338  *RETAINING WALL (28) (ALTERNATI VE SYSTEMS) UH09 1. 000 1. 000
LS 0. 000 0.00
250, 000. 00000 1. 000 250, 000. 00
0565 504-03339  *RETAINING WALL (29) (ALTERNATI VE SYSTEMS) UHLO0 1. 000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0.00
0570 504-03340  *RETAI NING WALL (30) (ALTERNATI VE SYSTEMS) UH11 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
0575 504-03341  *RETAINING WALL (31) (ALTERNATI VE SYSTEMB) UH12 1. 000 1. 000
LS 0. 000 0. 00
250, 000. 00000 1. 000 250, 000. 00
0580 504-03342  *RETAINING WALL (32) (ALTERNATI VE SYSTEMS) UH13A, 0. 000 0. 000
CMO#61: (- 1. 000 LS)
LS 0. 000 0.00
900, 000. 00000 0. 000 0. 00
0585 504-03343  *RETAINING WALL (33) (ALTERNATI VE SYSTEMS) UH13B, 0. 000 0. 000
CMO#61: (- 1. 000 LS)
LS 0. 000 0. 00

580, 000. 00000 0. 000 0.00



CONTI D C12270 COLORADO DEPARTNMENT OF TRANSPORTATI ON Page 15
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40

CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADVAY
0590 504-03344  *RETAINING WALL (34) (ALTERNATI VE SYSTEMS) UHL4A 1. 000 1. 000
Ls 0. 000 0.00
500, 000. 00000 1. 000 500, 000. 00
0595 504-03345 *RETAINING WALL (35) ( ALTERNATI VE SYSTEMS) UH14B 1. 000 1. 000
LS 0. 000 0. 00
250, 000. 00000 1. 000 250, 000. 00
0600 504-03346  *RETAINING WALL (36) ( ALTERNATI VE SYSTEMS) UHLS5, 0. 000 0. 000
CMO#47: (-1.000 LS)
Ls 0. 000 0.00
130, 000. 00000 0. 000 0.00
0605 504-03347  *RETAINING WALL (37) (ALTERNATI VE SYSTEMS) UH16 1. 000 1. 000
LS 0. 000 0. 00
440, 000. 00000 1. 000 440, 000. 00
0610 506-00030 GROUTED RI PRAP CMO¥59: (- 661 CY), CMO#74: (-150 CY) 2, 285. 000 67. 000
oy 338.400  38,916.00
115. 00000 405. 400 46, 621. 00
0615 506-00206 R PRAP (6 | NCH) 250. 000 44. 000
oy 0. 000 0.00
46. 00000 44.000 2,024. 00
0620 507-00200 DRY RUBBLE SLOPE AND DI TCH PAVI NG CMD#18: (+176 CY), 1, 702. 000 76. 000
CMO#59: (- 139 CY), OMO¥74: (-1269 CY)
oy 478.000 24, 856. 00
52. 00000 554. 000 28, 808. 00
0625 601-01050 CONCRETE CLASS B (WALL) CMO¥50 (-158 CY) 2,102. 400 2,102. 400
oy 0. 000 0.00
240. 00000 2,102. 400 504, 576. 00
0630 601-03030 CONCRETE CLASS D (BOX CULVERT) CMO¥59: (+125 CY) 426. 000 190. 500
oy 32.000 17, 600. 00
550. 00000 222.500 122, 375. 00
0635 601-06300 *CEMENT GROUT CMO¥59: (-45 CF) 4,015. 000 4,014. 600
CF 0. 000 0.00
25. 00000 4,014. 600 100, 365. 00
0640 602-00000 *REI NFORCI NG STEEL CMO#50 (- 22,583 LBS), CMO#59: (+8632 432, 906. 000 406, 421. 400
LBS
) LB 3, 878. 600 1,939. 30
0. 50000 410, 300. 000 205, 150. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0645 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE CMO¥59: (+5 LF), 79. 000 0. 000
OMO#O5: (+28 LF)
LE 79. 000 4,503. 00
57. 00000 79. 000 4,503. 00
0645 MATERI AL ALLOWANCE 18" RCP - SEPT. 2001 STOCKPILE 36. 000
LF -36. 000 -410. 40
11. 40000 0. 000 0.00
0650 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE CMO#59: (+25 LF), 5, 404. 000 3,107. 500
CMO#85: (+60 LF), CMO#92: (+395 LF)
LF 355.000 17, 395. 00
49. 00000 3, 462. 500 169, 662. 50
0650 MATERI AL ALLOWANCE 24" RCP - SEPT. 2001 STOCKPILE 0. 000
LF 0. 000 0.00
16. 78000 0. 000 0.00
0655 603-01300 30 | NCH REI NFORCED CONCRETE Pl PE CMD#18: (+32 LF), 636. 000 338. 000
CMO#59: (- 45 LF)
LF 0. 000 0.00
81. 00000 338. 000 27,378. 00
0655 MATERI AL ALLOWANCE 30" RCP - SEPT. 2001 STOCKPILE 176. 000
LF 0. 000 0.00
21. 83000 176. 000 3,842. 08
0660 603-01360 36 | NCH REI NFORCED CONCRETE Pl PE CMO#59: (+55 LF) 594. 000 283. 000
LF 0. 000 0.00
95. 00000 283. 000 26, 885. 00
0660 MATERI AL ALLOWANCE 36" RCP - SEPT. 2001 STOCKPILE 76. 999
LF 0. 000 0.00
29. 95000 76. 999 2, 306. 12
0665 603-01480 48 | NCH REI NFORCED CONCRETE Pl PE 302. 000 120. 000
LF 0. 000 0.00
104. 00000 120. 000 12, 480. 00
0665 MATERI AL ALLOWANCE 48" RCP - SEPT. 2001 STOCKPILE 60. 000
LF 0. 000 0.00
50. 96000 60. 000 3, 057. 60
0670 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 4. 000 0. 000
EACH 1. 000 400. 00

400. 00000 1.000 400. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO: 0034 14: 59: 40

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI 0D TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI CD AVOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADWAY
0675 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON CMO¥59: (-1 17. 000 6. 000
EA
) EACH 1. 000 450. 00
450. 00000 7. 000 3, 150. 00
0680 603-05030 30 | NCH REI NFORCED CONCRETE END SECTI ON CMD#18: (-1 3. 000 0. 000
EACH), CMO#59: (-1 EACH)
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0685 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON CMO¥59: (+1 5.000 1. 000
EA
) EACH 0. 000 0.00
750. 00000 1. 000 750. 00
0690 603-05048 48 | NCH REI NFORCED CONCRETE END SECTI ON 7.000 2.000
EACH 0. 000 0.00
2, 400. 00000 2.000 4, 800. 00
0695 603-10060 6 | NCH CORRUGATED STEEL Pl PE CMO#63: (- 1790 LF) 1, 000. 000 630. 000
LF 0. 000 0.00
12. 00000 630. 000 7,560. 00
0700 603-30030 30 | NCH STEEL END SECTI ON 5. 000 0. 000
EACH 0. 000 0.00
270. 00000 0. 000 0. 00
0705 603-70606 6X6 FOOT CONCRETE BOX CULVERT ( PRECAST) 252. 000 180. 000
LF 42.000 22, 680.00
540. 00000 222.000 119, 880. 00
0705 MATERI AL ALLOAANCE 6X6 CBC - SEPT. 2001, STOCKPILED 66. 000
MAT' L
LF -42.000 -10, 290. 00
245. 00000 24.000 5, 880. 00
0705 MATERI AL ALLOANCE MARCH 2003, STOCKPI LED 6X6 CBC S 6. 000
LF 0. 000 0.00
245. 00000 6. 000 1, 470. 00
0710 603-70806 8X6 FOOT CONCRETE BOX CULVERT ( PRECAST) CMO¥59: (-18 258. 000 108. 000
LF
) LF 0. 000 0.00
575. 00000 108. 000 62, 100. 00
0710 MATERI AL ALLOAANCE 8X6 CBC - SEPT. 2001, STOCKPILED 0. 000
MAT' L
LF 0. 000 0.00
310. 00000 0. 000 0.00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 12270-BI D ESTI MATE RUN
PRQJECT: NHB 0821- 052 ESTI MATE NO. 0034
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0710 MATERI AL ALLOMANCE MARCH 2003, STOCKPI LED 8X6 CBC S 150. 000
LF 0. 000 0. 00
275. 00000 150. 000 41, 250. 00
0715 603-70808 8X8 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59: (-18 288. 000 114. 000
LF
) LF 0. 000 0. 00
635. 00000 114. 000 72, 390. 00
0715 MATERI AL ALLOMANCE MARCH 2003, STOCKPI LED 8X8 CBC S 102. 000
LF 0. 000 0. 00
310. 00000 102. 000 31, 620. 00
0720 604-00305 INLET TYPE C (5 FOOT) CMD#18: (+1 EACH), CMO#85:(+1 EA) 14.000 12. 000
EACH 1. 000 2,000. 00
2, 000. 00000 13. 000 26, 000. 00
0720 MATERI AL ALLOMNCE | NLET TYC,5' - SEPT. 2001, 0. 000
STOCKPI LED MAT' L
EACH 0. 000 0.00
915. 00000 0. 000 0.00
0725 604-00310 INLET TYPE C (10 FOOT) CM#59: (-1 EACH) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0725 MATERI AL ALLOMNCE | NLET TYC, 10° - SEPT. 2001, 0. 000
STOCKPI LED MAT' L
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0730 604- 00505 INLET TYPE D (5 FQOOT) 4.000 1.000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0730 MATERI AL ALLOMNCE | NLET TYD,5' - SEPT. 2001, 1. 000
STOCKPI LED MAT' L
EACH 0. 000 0.00
1, 400. 00000 1.000 1, 400. 00
0735 604-00510 INLET TYPE D (10 FOOT) CM#59: (+1 EACH) 9. 000 5. 000
EACH 0. 000 0. 00
4, 000. 00000 5. 000 20, 000. 00
0735 MATERI AL ALLOMNCE | NLET TYD, 10° - SEPT. 2001, 0. 000
STOCKPI LED NAT' L
EACH 0. 000 0.00

2, 100. 00000 0. 000 0. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0740 604-00515 | NLET TYPE D (15 FOOT) 3. 000 2.000

EACH 0. 000 0.00

5, 300. 00000 2. 000 10, 600. 00
0740 MATERI AL ALLOWANCE | NLET TYD, 15' - SEPT. 2001, 0. 000

STOCKPI LED MAT' L

EACH 0. 000 0.00

2, 900. 00000 0. 000 0.00
0745 604-00610 | NLET TYPE D (DOUBLE) (10 FOOT) 2.000 0. 000

EACH 0. 000 0.00

8, 000. 00000 0. 000 0.00
0750 604-25000 VANE GRATE | NLET SPECI AL 15. 000 4. 000

EACH 0. 000 0.00

6, 200. 00000 4. 000 24, 800. 00
0755 604-25005 VANE GRATE | NLET (5 FOOT) CMDH15: (+1 EACH), OMD#O2: (+1 9. 000 2.500

EACH), CMOHO5: (+1 EACH)

EACH 1. 000 3, 400. 00

3, 400. 00000 3.500 11, 900. 00
0760 604-25010 VANE GRATE | NLET (10 FOOT) CMO#59: (-2 EACH) 5. 000 2.000

EACH 0. 000 0.00

4,500. 00000 2. 000 9, 000. 00
0765 604-26005 VANE GRATE | NLET (DOUBLE) (5 FOOT) CMOHO5: (+2 EACH) 7.000 1. 000

EACH 3.000 14, 100.00

4, 700. 00000 4. 000 18, 800. 00
0770 604-26010 VANE GRATE | NLET (DOUBLE) (10 FOOT) 4.000 1. 500

EACH 0. 000 0.00

7, 500. 00000 1. 500 11, 250. 00
0775 604-26015 VANE GRATE | NLET (DOUBLE) (15 FOOT) 2.000 2. 000

EACH 0. 000 0.00

14, 000. 00000 2. 000 28, 000. 00
0780 604-30010 MANHOLE SLAB BASE (10 FOOT) 1. 000 1. 000

EACH 0. 000 0.00

2, 500. 00000 1. 000 2, 500. 00
0785 604-30015 MANHOLE SLAB BASE (15 FOOT) 3. 000 3. 000

EACH 0. 000 0.00

3, 000. 00000 3. 000 9, 000. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PROJECT: NHB 0821- 052 ESTI MATE NO. 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH' S PERI GD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SH 82 ROADWAY
0790 604-50003 I NLET GRATI NG AND FRAME TYPE C 16. 000 8. 000
EACH 0. 000 0. 00
2,200. 00000 8. 000 17, 600. 00
0795 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING CM#18: (+108 LF), 6, 096. 000 580. 000
CMD#31: (+15 LF), CMO#54:(+364 LF),
LF 0. 000 0. 00
21. 00000 580. 000 12, 180. 00
0800 606-00710 *CGUARDRAI L TYPE 7 (STYLE CA) CMO#85: (-22504 LF) 367.000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0805 606-00740 GUARDRAIL TYPE 7 (STYLE CE) CMO#85:(-65 LF) 189. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0.00
0810 606-01340 *END ANCHORAGE TYPE 3D CMO#54: (+2 EA), CMO#85: (+2 EA) 9. 000 3. 000
EACH 0. 000 0. 00
530. 00000 3. 000 1, 590. 00
0815 606-01370  *TRANSI TION TYPE 3G CMD#31: (+2 EACH), CMO#85: (+10 EA), 38. 000 3. 000
CMO#95: (+1 EACH)
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0820 606-01380 *TRANSI TI ON TYPE 3H CMO#54: (+1 EA), CMO#85: (-11 EA) 10. 000 1. 000
EACH 0. 000 0. 00
635. 00000 1.000 635. 00
0825 606-01385  *TRANSI TI ON TYPE 3J 1.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0830 606-01390 *END ANCHORAGE TYPE 3K CMD#18: (+2 EACH), CMO#85: (-1 4.000 2.000
EA
) EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0835 606-02003  *END ANCHORAGE ( NONFLARED) CMO#85: (+25 EA), CMO#95: (-1 26. 000 1. 000
EA
) EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0840 606- 02005 *END ANCHORAGE ( FLARED) CMD#18: (-2 EACH), CMO#85: (-29 1. 000 1. 000
EA
) EACH 0. 000 0. 00
1, 600. 00000 1.000 1, 600. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 82 ROADWAY
0845 606- 10705 *BRIDGE RAIL TYPE 7 (SPECI AL) CMD#32: (-430 LF) 0. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0850 606-11030 *BRI DGE RAI L TYPE 10M CMO#85: (- 313 LF) 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0855 606-11032 *BRI DGE RAIL TYPE 10M (SPECI AL) CMD#32: (-24808 LF) 0. 000 0. 000
LF 0. 000 0. 00
198. 00000 0. 000 0. 00
0860 607-00005 *END POST 21.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0865 607-00010 * CORNER AND LI NE BRACE PCST 42.000 0. 000
EACH 0. 000 0. 00
740. 00000 0. 000 0. 00
0870 607-11300 *FENCE COMBI NATI ON W RE W TH TREATED WOODEN POSTS 3, 969. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
0875 607-11350 *FENCE DEER CMO#90: (+2850 LF) 11, 000. 000 0. 000
LF 1, 923. 000 26, 922. 00
14. 00000 1, 923. 000 26, 922. 00
0880 607-11525 *FENCE ( PLASTI C) 55, 106. 000 28, 729. 000
LF 0. 000 0. 00
4.20000 28, 729. 000 120, 661. 80
0885 607-53005 *FENCE CHAI N LI NK ( SPECI AL) 153. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
0890 607-55100 *W RE MESH 70, 000. 000 45, 808. 000
SF 3, 000. 000 4, 500. 00
1. 50000 48, 808. 000 73,212.00
0895 607-56001 *FENCE ( ANI MAL PROTECTI ON) CMD#18: (-11 LF) 392. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0900 607-60000 *DEER GATE 9. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0.00
0905 607-60001  *PEDESTRI AN GATE (SPECI AL) CMO¥90: (+3 EACH) 3.000 0. 000
EACH 0. 000 0.00
1, 650. 00000 0. 000 0.00
0910 607-60004 *4 FOOT GATE WALK 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0915 607-60120 *20 FOOT GATE 4.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0920 607-60340 *40 FOOT GATE TWN 1. 000 0. 000
EACH 0. 000 0.00
3, 100. 00000 0. 000 0.00
0925 612-00001  *DELI NEATOR (TYPE |) CMD#17: (+10 EACH) 330. 000 0. 000
EACH 0. 000 0.00
24.00000 0. 000 0.00
0930 612-00002  *DELI NEATCR (TYPE I1) 90. 000 35. 000
EACH 0. 000 0.00
26. 00000 35. 000 910. 00
0935 612-00003  *DELI NEATOR (TYPE I11) 35. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0.00
0940 613-00200 *2 I NCH ELECTRI CAL CONDUI T 63. 000 0. 000
LF 63. 000 2,016. 00
32.00000 63. 000 2,016. 00
0945 613-01200 *2 | NCH ELECTRI CAL OONDUI T (PLASTIC) CMD#17: (+230 LF) 42, 074. 000 1, 861. 000
LF 44.000 279. 40
6. 35000 1, 905. 000 12, 096. 75
0950 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 300. 000 10. 000
LF 98. 000 4, 116. 00

42. 00000 108. 000 4, 536. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0955 613- 05000 *DI RECT- BURI AL CABLE CMD#17: (+1340 LF) 2,990. 000 1, 410. 000
LF 10. 000 160. 00
16. 00000 1, 420. 000 22,720.00
0960 613-10000 *W RI NG 1.000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0965 613-34350 *LI GHT STANDARD METAL (35 FQOOT) 6. 000 0. 000
EACH 0. 000 0.00
4, 200. 00000 0. 000 0. 00
0965 MATERI AL ALLOWANCE STOCKPI LED LI GHT STANDARDS 6. 000
EACH 0. 000 0. 00
2, 340. 00000 6. 000 14, 040. 00
0970 613-40000 * CONCRETE FOUNDATI ON PAD 5. 000 0. 000
EACH 3. 000 3, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0975 613-50100 *LI GHTI NG CONTROL CENTER 2.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0975 MATERI AL ALLOMNCE 2 EACH LI GHTI NG CONTROL CENTERS 1. 000
EACH 0. 000 0.00
2,825. 00000 1.000 2,825.00
0980 613-70150 *LUM NAI RE HI GH PRESSURE SCDI UM (150 WATT) 6. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0980 MATERI AL ALLOMNCE STOCKPI LED HPS LAMPS 6. 000
EACH 0. 000 0.00
36. 00000 6. 000 216.00
0980 MATERI AL ALLOMNCE STOCKPI LED HPS LUM NAI RES 6. 000
EACH 0. 000 0. 00
750. 00000 6. 000 4, 500. 00
0985 614-00011 *SI GN PANEL (CLASS |) CWMD#17:(+15 SF) 264. 000 20. 580
SF 0. 000 0. 00

16. 00000 20. 580 329.28
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

0990 614-00012 *SI GN PANEL (CLASS I1) 58. 000 58. 000
SF 0. 000 0. 00
31. 00000 58. 000 1,798. 00
0995 614-00013 *SIGN PANEL (CLASS I11) 240. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
1000 614-00200 *STEEL SIGN PCST (U 2) 74.000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
1005 614-01502 *STEEL SIGN POST (2 | NCH ROUND) CMD#17: (+24 LF) 564. 000 60. 000
LF 0. 000 0. 00
21. 00000 60. 000 1, 260. 00
1010 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE) 232.000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0.00
1015 614-80000 *FLASHI NG BEACON 0. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
1020 614-86740 *WEATHER MONI TORI NG SYSTEM 0. 000 0. 000
LS 0. 000 0.00
48, 000. 00000 0. 000 0.00
1020 MATERI AL ALLOMNCE 1 EACH WEATHER MONI TORI NG SYSTEM 1.000
LS 0. 000 0. 00
22,772. 74000 1. 000 22,772. 74
1020 MATERI AL ALLOMNCE SURFACE SENSCR COVPONENTS 1. 000
EACH 0. 000 0.00
2, 368. 50000 1.000 2,368.50
1020 MATERI AL ALLOMNCE SOLAR POVWER SUPPLY 1.000
EACH 0. 000 0. 00
4, 245. 10000 1. 000 4, 245.10
1025 615-00050 EMBANKMENT PROTECTOR TYPE 5 CMO#95: (+3 EACH) 14. 000 0. 000
EACH 0. 000 0.00

1, 800. 00000 0. 000 0.00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PROJECT: NHB 0821- 052 ESTI MATE NO 0034 14: 59: 40

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADWAY
1030 618-08900  * GROUND ANCHOR CMO¥59: (- 152 LF) 14, 790. 000 12, 335. 000
LF 0. 000 0.00
40. 00000 12, 335. 000 493, 400. 00
1030 MATERI AL ALLOWANCE STOCKPI LED TI EBACKS 0. 000
LF 0. 000 0.00
5.34300 0. 000 0.00
1035 619-50040  *1/2 | NCH PLASTIC Pl PE 187, 500. 000 2, 275. 000
LE 2,503. 000 1, 251. 50
0. 50000 4,778. 000 2,389. 00
1040 619-50100  *1-1/4 | NCH PLASTI C PI PE 42, 926. 000 1, 798. 000
LF 228. 500 685. 50
3.00000 2,026. 500 6,079. 50
1045 619-50160  *2 I NCH PLASTIC Pl PE 15, 424. 000 11, 497. 900
LF 1, 546.700 8,816. 19
5. 70000 13, 044. 600 74,354. 22
1050 619-50240  *3 | NCH PLASTI C PI PE 6, 496. 000 5,294. 400
LF 239. 400 1,627.92
6. 80000 5, 533. 800 37, 629. 84
1055 621-00450  *DETOUR PAVEMENT CO#45: (+2337 SY) 7, 402. 000 7, 402. 000
Sy 0. 000 0.00
29. 00000 7, 402. 000 214, 658. 00
1060 623-00164 *DRI P EM TTER 45, 000. 000 926. 000
EACH 895. 000 2, 685. 00
3.00000 1, 821. 000 5, 463. 00
1065 623-00168 *1 | NCH EM TTER VALVE ASSEMBLY 78.000 32. 000
EACH 2.000 188. 00
94. 00000 34. 000 3,196. 00
1070 623-01506  *3/4 | NCH CHECK VALVE 27.000 0. 000
EACH 0. 000 0.00
104. 00000 0. 000 0.00
1075 623-01816  *2 | NCH PRESSURE REDUCI NG VALVE 1. 000 0. 000
EACH 0. 000 0.00
468. 00000 0. 000 0.00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVDUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADVAY
1080 623-02006  *3/4 | NCH DRAI N VALVE 19. 000 1. 000
EACH 0. 000 0.00
61. 00000 1. 000 61. 00
1085 623-03004 *3/4 IN DRIP ZONE CONTROL VALVE 252. 000 10. 000
EACH 3. 000 348. 00
116. 00000 13. 000 1, 508. 00
1090 623-03108  *1 | NCH AUTOMATI C CONTROL VALVE 2.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
1095 623-04000 CONTROL WRE 24 VOLT 425, 000. 000 204, 091. 000
LF -51,619.000  -6,194.28
0. 12000 152, 472. 000 18, 296. 64
1100 623-05016 *2 | NCH GATE VALVE 17. 000 5. 000
EACH 0. 000 0.00
90. 00000 5. 000 450. 00
1105 623-05024  *3 | NCH GATE VALVE 4. 000 1. 000
EACH 0. 000 0. 00
117. 00000 1. 000 117.00
1110 623-08124  *24 STATI ON AUTOMATI C CONTROLLER 2.000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
1115 623-08140  *40 STATI ON AUTOMATI C CONTROLLER 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
1120 623-08210  *AUTOMATI C CONTROLLER TRANSM TTER/ RECEI VER UNI T 2.000 0. 000
EACH 0. 000 0.00
2, 200. 00000 0. 000 0. 00
1125 623-09950  *| RRI GATI ON VELLS 220. 000 220. 000
LF 0. 000 0. 00
265. 00000 220. 000 58, 300. 00
1130 623-09960 *PUMP SYSTEM 1. 000 0. 250
Ls 0. 000 0.00
48, 000. 00000 0. 250 12, 000. 00
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PCN: 12270-BI D ESTI MATE RUN
PRQJECT: NHB 0821- 052 ESTI MATE NO. 0034
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

1130 MATERI AL ALLOWANCE STOCKPI LED COMPONENTS 0.484
Ls 0. 000 0.00
48, 000. 00000 0.484 23, 232.00
1135 625-00000  *CONSTRUCTI ON SURVEYI NG 0. 980 0. 629
LS 0.018 18, 000. 00
000, 000. 00000 0. 647 647, 000. 00
1140 626-00000  *NOBI LI ZATI ON 0. 980 0. 980
Ls 0. 000 0.00
090, 000. 00000 0. 980 7,928, 200. 00
1145 626-01000  PUBLI C | NFORMATI ON SERVI CES 0. 980 0. 640
LS 0. 020 1, 280. 00
64, 000. 00000 0. 660 42, 240. 00
1150 627-00001  PAVEMENT MARKI NG PAI NT 250. 000 115. 000
GAL 0. 000 0.00
58. 00000 115. 000 6, 670. 00
1155 627-00005  EPOXY PAVEMENT MARKI NG CMD#17: (+13 GALLONS) 1, 000. 000 729. 000
GAL 0. 000 0.00
64. 00000 729. 000 46, 656. 00
1160 627-00025 4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 500. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0.00
1165 627-00026 8 | N PAVEMENT MARKI NG TAPE ( REMOVABLE) 500. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0.00
1170 627-01000  PREFORVED PLASTI C PAVENENT MARKI NG ( TYPE A) 33, 640. 000 0. 000
SF 0. 000 0.00
8. 00000 0. 000 0.00
1175 627-30325 PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 790. 000 119. 800
( WORD- SYMBOL)
SF 0. 000 0.00
17. 50000 119. 800 2, 096. 50
1180 627-30330 PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 120. 000 0. 000
( XWALK- STOPLI NE)
SF 0. 000 0.00

7.50000 0. 000 0.00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

1185 630-00000 *FLAGGE NG 111, 000. 000 57, 329. 000
HOUR 1,862.250  48,418.50
26. 00000 59, 191. 250 1,538, 972. 50
1190 630-00002  *TRAFFI C CONTROL SUPERVI SCR 1,277.000 593. 000
DAY 23.000 9, 430. 00
410. 00000 616. 000 252, 560. 00
1195 630-00007  *TRAFFI C CONTROL | NSPECTI ON 366. 000 171. 000
DAY 5. 000 635. 00
127. 00000 176. 000 22, 352. 00
1200 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 17. 000 4.000
EACH 0. 000 0.00
555. 00000 4.000 2,220. 00
1205 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 55. 000 27.500
EACH 0. 000 0.00
265. 00000 27.500 7,287.50
1210 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 44. 000 22.000
EACH 0. 000 0.00
265. 00000 22.000 5, 830. 00
1215 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE C) 45. 000 22.500
EACH 0. 000 0.00
265. 00000 22. 500 5,962. 50
1220 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 95. 000 36. 000
SF 0. 000 0.00
37.00000 36. 000 1,332.00
1225 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 3.000
EACH 0. 000 0.00
35, 000. 00000 3.000 105, 000. 00
1230 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2.000 1.000
TYPE
) EACH 0. 000 0.00
5, 300. 00000 1.000 5, 300. 00
1235 630-80360  *DRUM CHANNELI ZI NG DEVI CE 161. 000 80. 500
EACH 0. 000 0.00

133. 00000 80. 500 10, 706. 50
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADWAY
1240 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 32. 000 16. 000
EACH 0. 000 0. 00
160. 00000 16. 000 2,560. 00
1245 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 16, 000. 000 7, 660. 000
LF 0. 000 0. 00
17. 30000 7,660. 000 132, 518. 00
1250 630-80380 *TRAFFI C CONE 252. 000 126. 000
EACH 0. 000 0. 00
26. 50000 126. 000 3,339.00
1255 630-80390 CHANNELI ZI NG DEVI CE ( SPECI AL) CMD#33: (-300 EACH) 0. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
1260 630- 85006 *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 14. 000 7.000
( TEMPORARY)
EACH 0. 000 0. 00
7,400. 00000 7.000 51, 800. 00
1265 700-70010 F/ A M NOR CONTRACT REVI SI ONS 477, 536. 820 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700-70011 F/ A PARTNERI NG 15, 000. 000 12, 628. 830
FA 0. 000 0. 00
1. 00000 12, 628. 830 12, 628.83
1275 700-70022 F/A QT PILOT 15, 250. 000 15, 250. 000
FA 0. 000 0. 00
1. 00000 15, 250. 000 15, 250. 00
1280 700-70023 F/ A ON- THE- JOB TRAI NEE 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1285 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 175, 000. 000 14,194. 400
FA 0. 000 0. 00
1. 00000 14, 194. 400 14, 194. 40
1290 700-70028 F/ A ESB PROGRAM 25, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

1295 700-70035 F/ A DI SPUTES REVI EW BOARD 75, 000. 000 45, 182. 210
FA 0. 000 0. 00
1. 00000 45,182. 210 45,182, 21
1300 700-70035 F/ A EARLY | NCENTI VE COVPLETI ON 500, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1305 700-70035 F/ A FURNI SH GEOTECHNI CAL | NSTRUMENTATI ON 300, 000. 000 134, 053. 110
FA 0. 000 0. 00
1. 00000 134, 053. 110 134, 053. 11
1310 700-70035 F/ A GAS LI NE PROTECTI ON 20, 000. 000 4,976. 160
F A 0. 000 0. 00
1. 00000 4,976. 160 4,976. 16
1315 700-70035 F/ A LANE RENTAL 137, 000. 000 - 25, 750. 000
FA 0. 000 0. 00
1. 00000 - 25, 750. 000 - 25, 750. 00
1320 700-70035 F/ A TRANSI T PRI ORI TI ZATI ON EQUI PMENT 100, 000. 000 100, 000. 000
F A 0. 000 0. 00
1. 00000 100, 000. 000 100, 000. 00
1325 700- 70035 F/ A VECP 75, 000. 000 55, 667. 900
FA 0. 000 0. 00
1. 00000 55, 667. 900 55, 667. 90
1330 700-70035 F/ A VEELL Y!I ELD TESTS 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1335 700-70081 F/ A PROVI DE | RRI GATI ON WATER 8, 947. 000 8, 947. 000
FA 0. 000 0. 00
1. 00000 8, 947. 000 8,947.00
1340 700-70392 F/ A WVETLAND RESTORATI ON 40, 000. 000 25, 038. 690
F A 691. 570 691. 57
1. 00000 25, 730. 260 25, 730. 26
1345 700- 70440 F/ A ROCK SCALI NG / SCULPTI NG 59, 119. 830 6, 524. 040
FA 0. 000 0. 00

1. 00000 6, 524. 040 6, 524. 04
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PCN: 12270-BI D ESTI MATE RUN07/08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 82 ROADVWAY
2420 625-00000 CONST SURVEYI NG CO#3, MCR LI-2. SURVEY MONUMENTATI ON 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
2425 700-70210 F/ A LI GHTS CO#4, MCR LI-3. SHALE BLUFFS LI GHTI NG 3, 518. 560 3, 518. 560
MCDI FI CATI ONS
F A 0. 000 0. 00
1. 00000 3,518. 560 3,518. 56
2430 900- 00006 ADDED | TEM (DOLLAR)/ CO#5, MCR LI-4. SHALE BLUFFS 1, 827. 000 1,827.000
LI GHTI NG EQUI PMENT
DOL 0. 000 0. 00
1. 00000 1, 827.000 1, 827.00
2435 700-70081 F/ A PROVI DE CO#6, MCR LI-5. DEI CI NG WORK HHH W NTER 10, 775. 560 10, 775. 560
2000/ 2001
F A 0. 000 0. 00
1. 00000 10, 775. 560 10, 775. 56
2440 900- 00006 ADDED | TEM (DOLLAR)/ CO#7, MCR LI -6. EMERGENCY ROAD 540. 380 540. 380
CLOSURE
DOL 0. 000 0. 00
1. 00000 540. 380 540. 38
2445 900-00014 ADDED | TEM (LUWP SUM/ CO#8, MCR LI-7. INSTALL T1 DATA 1.000 1. 000
CONNECTI ON FOR FI ELD COFFI CES
LS 0. 000 0. 00
6, 091. 85000 1. 000 6, 091. 85
2450 900- 00006 ADDED | TEM (DOLLAR)/ CO#9, MCR LI-8. MONTHLY LONG 32, 000. 000 17,928. 100
DI STANCE AND COVMUNI CATI ON
DOL 579. 810 579. 81
1. 00000 18, 507.910 18,507.91
2460 700-70081 F/ A PROVI DE CO#11, MCR LI-10. SHALE BLUFFS ELECTRI CAL 1.000 1. 000
MATERI ALS
F A 0. 000 0. 00
772. 86000 1. 000 772.86
2465 700-70081 F/ A PROVI DE CO#12, MCR LI-11. ADD TILT OPTION FOR 6 1. 000 1. 000
EA SOLAR VM5 SI GNS
F A 0. 000 0. 00
18, 017. 50000 1.000 18, 017.50
2470 900-00007 ADDED | TEM (EACH)/ Q0#13, MCR LI-12. ELECTRICAN S 1 200. 000 88. 000
TON TRUCK W TH HAND TOCOLS
EACH 0. 000 0. 00
10. 00000 88. 000 880. 00
2480 900-00014 *ADDED | TEM (LUWP SUM/ CMO#17, CR-7. SM TH WAY 1. 000 1. 000
| NTERSECTI ON | MPROVEMENTS
LS 0. 000 0. 00
16, 842. 83000 1.000 16, 842. 83
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PCN: 12270-BI D ESTI MATE RUN07/08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 SH 82 ROADVWAY
2485 412-00800 CONC PVMT (8 IN) CMO#17, CR- 7. SM TH WAY 219. 000 219. 000
| NTERSECTI ON | MPROVEMENTS
SY 0. 000 0. 00
40. 00000 219. 000 8, 760. 00
2520 900-00010 *ADDED | TEM (HOUR)/ CO#23, MCR LI-16. ELECTRICIAN S 75.000 6. 000
RUBBER TI RED BACKHCE
HOUR 0. 000 0. 00
44.00000 6. 000 264.00
2525 900- 00014 ADDED | TEM (LUWP SUM/ CO#24, MCR LI-17. T-1 VO CE 16, 084. 890 16, 084. 890
LI NES, STARTUP COSTS
LS 0. 000 0. 00
1. 00000 16, 084. 890 16, 084. 89
2530 900-00010 *ADDED | TEM (HOUR)/ CO#25, MCR LI-18. 100. 000 22.000
JOURNEYMAN FOREMAN ELECTRI CI AN HOURS
HOUR 0. 000 0. 00
76. 59000 22.000 1,684.98
2535 900-00010 *ADDED | TEM (HOUR)/ CO#25, MCR LI-19. APPRENTICE 100. 000 42.000
ELECTRI CI AN HOURS
HOUR 0. 000 0. 00
36. 72000 42.000 1,542. 24
2540 900-00010 *ADDED | TEM (HOUR)/ CO#25, MCR LI-20. JOURNEYNAN 200. 000 91. 500
ELECTRI CI AN HOURS
HOUR 0. 000 0. 00
46. 21000 91. 500 4,228. 22
2545 900- 00014 ADDED | TEM (LUWP SUM/ CO#26, MCR LI-21. ADVANCE 1. 000 1. 000
PAYMENT FOR 6 EA VMS SI GNS
LS 0. 000 0. 00
18, 000. 00000 1.000 18, 000. 00
2560 900-00010 *ADDED | TEM (HOUR)/ CO#25, MCR LI-23. BUCKET TRUCK 100. 000 61. 500
HOUR 0. 000 0. 00
33. 00000 61.500 2,029.50
2565 900- 00010 *ADDED | TEM (HOUR)/ CO#25, MCR LI-24. COVPRESSOR 75. 000 0. 000
HOUR 0. 000 0. 00
13. 20000 0. 000 0.00
2585 900-00014 ADDED | TEM (LUWP SUM/ CM¥#31, CR-8. WATERVI EW PHASE 1.000 1. 000
1, CLEAR AND GRUB
LS 0. 000 0. 00
8, 655. 00000 1. 000 8, 655. 00
2590 601-06300 *CEMENT GROUT CMO#31, CR-8. WATERVI EW PHASE 1, 4, 356. 000 4, 356. 000
CEMENT GROUT
CF 0. 000 0. 00
19. 80000 4, 356. 000 86, 248. 80
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

2595 900- 00007  ADDED | TEM (EACH)/ CMO#31, CR-8. WATERVI EW PHASE 1, 83. 000 83. 000
CONCRETE PANELS
EACH 0. 000 0.00
1, 374. 00000 83. 000 114, 042. 00
2600 618-08900 *GROUND ANCHOR CMO#31, CR- 8. WATERVI EW PHASE 1, 7, 240. 000 7, 240. 000
GROUND ANCHORS
LF 0. 000 0.00
67. 69000 7, 240. 000 490, 075. 60
2605 606-00705 GDRAIL TY 7 (SPEC) CMO#31, CR-8. WATERVI EW PHASE 1, 825. 000 825. 000
TYPE 7 PRECAST PORTABLE
LF 0. 000 0.00
40. 00000 825. 000 33, 000. 00
2610 900-00014  ADDED | TEM (LUMP SUM/ CMO#31, CR 8. WATERVI EW PHASE 1. 000 1. 000
1, PUBLIC | NFO SERVI CE
LS 0. 000 0.00
898. 00000 1. 000 898. 00
2615 900-00014  ADDED | TEM (LUVMP SUM/ CMO#31, CR-8. WATERVI EW PHASE 1. 000 1. 000
1, EROSI ON CONTROL SUPERVI SR
LS 0. 000 0.00
224. 00000 1. 000 224.00
2620 203-01510 BACKHOE CM#31, CR-8. WATERVI EW PHASE 1, BACKHOE 400. 000 303. 500
HOUR 29. 500 3,776.00
128. 00000 333. 000 42, 624. 00
2625 700-70081 F/ A PROVIDE CO¥30, MCR LI-28.  AUTOMOBI LE TOW NG 10, 000. 000 4,125. 000
FA 1, 334. 430 1,334.43
1. 00000 5, 459. 430 5, 459. 43
2645 900-00010  ADDED | TEM (HOUR)/ CMO#32, CRL. TREE TRI MM NG 80. 000 0. 000
HOUR 0. 000 0.00
165. 00000 0. 000 0. 00
2680 606-10700 *BRIDGE RAIL TYPE 7 CMO#¥32, CR-1. SH 82 ADDED 25, 238. 000 8, 509. 000
BRI DGE RAI L TYPE 7 (SPECI AL)
LF 2,484.000 409, 860. 00
165. 00000 10, 993. 000 1, 813, 845. 00
2685 900-00007  ADDED | TEM (EACH)/ CMO#33, CR-10. CHANNELI ZI NG DEVI CE 296. 000 296. 000
( SPECIAL); L- WALLS
EACH 0. 000 0.00
2, 500. 00000 296. 000 740, 000. 00
2690 630-80384  TUBULAR MARKER CO¥34, MCR LI-32. SH 82 TUBULAR 200. 000 32.500
MARKERS
EACH 0. 000 0.00

109. 20000 32. 500 3, 549. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14: 59: 40
CURRENT PREV QTY/ AVDUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 82 ROADWAY
2695 900-00014  ADDED | TEM (LUMP SUM)/ CO#34, MCR LI-33. RESET DEER 1. 000 1. 000
FENCE AT ASPEN Al RPORT
LS 0. 000 0.00
7, 150. 00000 1. 000 7, 150. 00
2700 900-00006  ADDED | TEM (DOLLAR)/ CO#34, MCR LI-34. WEB CAMS; 10, 568. 150 10, 568. 150
I NSTALLATI ON, SERVI CE, UTI LI TI ES
DOL 0. 000 0.00
1. 00000 10, 568. 150 10, 568. 15
2705 900- 00006  ADDED | TEM (DOLLAR)/ CO#34, MCR LI-35. WATERVI EW 13, 824. 340 13, 824. 340
PROPERTY M TI GATI ON
DOL 0. 000 0.00
1. 00000 13, 824. 340 13, 824.34
2710 216-00037 SO L RETEN BLANKET (COCONUT) CO#34, MCR LI -36. 2, 500. 000 461. 200
COCONUT Bl ODEGRADABLE RETENTI ON BLANKETS
5% 0. 000 0.00
3.57000 461. 200 1, 646. 48
2715 216-00030 SO L RETEN BLANKET (SPEC) CO#34, MCR LI-37. STRAW AND 4, 000. 000 1, 368. 900
COCONUT RETENTI ON BLANKETS
5% 0. 000 0.00
3. 30000 1, 368. 900 4,517.37
2725 700-70081 F/ A PROVIDE CO#34, MCR LI-39. TRAFFIC SIGNAL EQUIP SH 18, 591. 620 18, 591. 620
82 /LRR | NTRSCTN
FA 0. 000 0.00
1. 00000 18, 591. 620 18, 591. 62
2730 900-00006  ADDED | TEM (DOLLAR)/ CO#37, MCR LI-40.  PRQIECT 15, 000. 000 6, 545. 420
PHOTOGRAPHS
DOL 514. 820 514. 82
1. 00000 7, 060. 240 7, 060. 24
2735 900-00014  ADDED | TEM (LUVMP SUM)/ CO#40, MCR LI-41. MACKEY 3,494. 750 3,494. 750
PROPERTY LANDSCAPI NG
LS 0. 000 0.00
1. 00000 3, 494. 750 3,494.75
2740 900- 00006  ADDED | TEM (DOLLAR)/ CO¥40, MCR LI-42.  STOCKPI LED 30, 939. 250 18, 404. 250
TI EBACKS
DOL 0. 000 0.00
1. 00000 18, 404. 250 18, 404. 25
2745 900- 00014  ADDED | TEM (LUMP SUM/ CO#40, MCR LI-43.  CORRUGATED 12, 000. 000 12, 000. 000
SHEATHI NG FOR Tl EBACKS
LS 0. 000 0.00
1. 00000 12, 000. 000 12, 000. 00
2750 900-00010  ADDED | TEM (HOUR)/ CO#40, MCR LI-44. HAND DRILL AND 150. 000 24. 800
COMPRESSOR
HOUR 0. 000 0.00
13. 33000 24. 800 330. 58
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

2755 900- 00010  ADDED | TEM (HOUR)/ CO#40, MCR LI-45. YENTER 4WD 1- TON 175. 000 34. 000
SUPPORT TRUCK
HOUR 0. 000 0. 00
11. 34000 34. 000 385. 56
2760 900-00010  ADDED | TEM (HOUR)/ CO#40, MCR LI-46. FURAKAVA HCR 9 33. 000 8. 000
AND OPERATCR.
HOUR 0. 000 0.00
153. 49000 8. 000 1,227.92
2765 900- 00010  ADDED | TEM (HOUR)/ CO#40, NMCR LI-47. FURAKAWA HCR 12 27.000 0. 000
AND OPERATOR.
HOUR 0. 000 0. 00
179. 50000 0. 000 0.00
2770 900-00010  ADDED | TEM (HOUR)/ CO#40, MCR LI-48. GROUT PLANT/ PUMP 350. 000 0. 000
HOUR 0. 000 0.00
5. 67000 0. 000 0.00
2785 900- 00006  ADDED | TEM (DOLLAR)/ CMO¥#41, LI-65. ANES PORTI ON 0. 000 0. 000
(50% OF VECP SAVI NGS
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
2795 900-00014  ADDED | TEM (LUMP SUM)/ CO#42, MCR LI-49. REPAIR 1. 000 1. 000
ENVI RONVENTAL FENCE.
LS 0. 000 0.00
1, 068. 30000 1. 000 1, 068. 30
2800 900-00014  ADDED | TEM (LUVMP SUM/ CO#42, MCR LI-50. CONCRETE -1. 000 -1.000
PRI CE REDUCTI ON
LS 0. 000 0. 00
280. 00000 -1. 000 -280. 00
2805 213-00011  MULCHI NG (HYDRAULI C) CO¥42, MCR LI-51. TEMPORARY 25. 000 14.835
HYDRO- MULCH EROSI ON' CONTROL
ACRE 0. 000 0.00
1, 788. 00000 14. 835 26, 524. 98
2810 900- 00009  ADDED | TEM (GALLON)/ CO#¥43, MCR LI-52. MAG CHLORI DE 100, 000. 000 12, 760. 000
DE- | CER
GAL 0. 000 0. 00
0. 98000 12, 760. 000 12, 504. 80
2815 900-00019  ADDED | TEM (MONTH)/ CO#43, MCR LI-53. DE-1CER TRUCK 18. 000 7. 000
MON 0. 000 0.00
1, 115. 00000 7. 000 7, 805. 00
2820 900-00014  ADDED | TEM (LUMP SUM)/ CO#43, MCR LI-54. DE-1C NG 1. 000 1. 000
EQUI PVENT
LS 0. 000 0. 00

5, 592. 00000 1. 000 5, 592. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

2825 900-00014 ADDED | TEM (LUWP SUM/ CO#46, MCR LI-55. 1. 000 1. 000
STUTSMAN GERBAZ DI TCH LI NER AND PI PE
LS 0. 000 0. 00
1, 563. 96000 1.000 1, 563. 96
2830 208-00011 ERCSI ON BALES (WEED FREE) CO#46, MCR LI-56. ERGCSI ON 500. 000 53. 000
BALES
EACH 0. 000 0. 00
16. 00000 53. 000 848. 00
2865 900-00014 ADDED | TEM (LUWMP SUM/ CO#46, MCR LI-66. BRUSH CREEK 1. 000 1. 000
CURB REPAI R
LS 0. 000 0. 00
13, 482. 91000 1.000 13, 482.91
2870 900-00014 ADDED | TEM (LUWP SUM/ CO#46, MCR LI-67. UHL1 1.000 1. 000
ADDI TI ONAL SHOTCRETE.
LS 0. 000 0. 00
27, 860. 00000 1. 000 27, 860. 00
2875 900-00010 ADDED | TEM (HOUR)/ CO#46, MCR LI-68. CASING DRILL + 160. 000 151. 500
COVPRESSCOR + LABOR
HOUR 0. 000 0. 00
304. 72000 151. 500 46, 165. 08
2880 900-00014 ADDED | TEM (LUWP SUM/ CO#46, MCR LI-69. CASI NG 1.000 1. 000
MATERI AL.
LS 0. 000 0. 00
5, 170. 00000 1. 000 5, 170. 00
2885 900-00014 ADDED | TEM (LUWP SUM/ CO#46, MCR LI-70. SHOTCRETE 1. 000 1. 000
ABOVE TES- 10.
LS 0. 000 0. 00
5, 174. 00000 1.000 5,174.00
2890 900-00014 ADDED | TEM (LUWP SUM/ CO#46, MCR LI-71. ACCESS AND 1.000 1. 000
PARKI NG AREA PAVEMENT.
LS 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
2895 900-00014 ADDED | TEM (LUWMP SUM/ CO#48, MCR LI-72. BRUSH CREEK 1. 000 1. 000
CURB SEAL
LS 0. 000 0. 00
153. 26000 1.000 153. 26
2900 900-00014 ADDED | TEM (LUWP SUM/ CO#48, MCR LI-73. UHO4 1.000 1. 000
ADDI TI ONAL TI EBACK LENGTHS
LS 0. 000 0. 00
29, 100. 00000 1. 000 29, 100. 00
2905 900-00014 ADDED | TEM (LUWP SUM/ CO#48, MCR LI-74. SURVCO -1. 000 -1.000
BACKCHARGE
LS 0. 000 0. 00

5, 560. 00000 -1.000 -5,560. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

2910 900-00014 ADDED | TEM (LUWP SUM/ CO#48, MCR LI-75. LRR 1. 000 1. 000
SHOULDERI NG
LS 0. 000 0. 00
11, 648. 00000 1.000 11, 648. 00
2915 900-00012 ADDED | TEM (FOOT)/ CO#48, MCR LI-76. GROUT SOCKS 2, 000. 000 0. 000
LF 0. 000 0. 00
0. 92000 0. 000 0. 00
2920 900-00014 ADDED | TEM (LUWP SUM/ CO#48, MCR LI-77. UH11 1. 000 1. 000
ADDI TI ONAL | NTEGRAL COLCR
LS 0. 000 0. 00
14, 909. 00000 1.000 14, 909. 00
2935 900-00014 ADDED | TEM (LUMP SUM/ CO#49, MCR LI-80. BRUSH CREEK 1.000 1. 000
- M SC. MATERI ALS
LS 0. 000 0. 00
111. 55000 1. 000 111.55
2940 900-00014 ADDED | TEM (LUWP SUM/ CO#49, MCR LI-81. | NSTALL 1. 000 1. 000
TEMPORARY STRI PI NG
LS 0. 000 0. 00
1, 175. 60000 1.000 1,175.60
2945 900-00014 ADDED | TEM (LUMP SUM/ CO#49, MCR LI-82. ADDI TI ONAL 1.000 1. 000
BARRI ER REFLECTORS
LS 0. 000 0. 00
7,549. 67000 1. 000 7, 549. 67
2950 900-00014 ADDED | TEM (LUWP SUM/ CO#49, MCR LI-83. UH12 1. 000 1. 000
ADDI TI ONAL SO L NAILS.
LS 0. 000 0. 00
4, 438. 00000 1.000 4, 438. 00
2955 900-00014 ADDED | TEM (LUWP SUM/ CO#49, MCR LI-84. UHO4 1.000 1. 000
ADDI TI ONAL SHEATHI NG LENGTH.
LS 0. 000 0. 00
1, 406. 25000 1. 000 1, 406. 25
2960 900-00014 ADDED | TEM (LUWP SUM/ CO#49, MCR LI-85. UH15 & UH16 1. 000 1. 000
VERI FI CATI ON NAI LS/ TESTI NG
LS 0. 000 0. 00
1, 425. 00000 1.000 1,425.00
2965 900-00012 ADDED | TEM (FOOT)/ CMO#50, LI-86. 7" M CROPILES 29, 042. 000 28, 801. 000
LF 0. 000 0. 00
102. 75000 28, 801. 000 2,959, 302. 75
2970 900- 00006 ADDED | TEM (DOLLAR)/ CMO#50, LI-87. AMES PORTION OF 0. 000 0. 000
M CROPI LE VECP SAVI NGS
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

2975 900- 00014 ADDED | TEM (LUWP SUM/ CMO#50, LI-88. M CROPILE VECP 1. 000 1. 000
DESI GN COSTS
LS 0. 000 0.00
26, 000. 00000 1.000 26, 000. 00
2985 504-03334 RETAI NI NG WALL (24) (ALTERNATI VE SYSTEMS) CMO#47, 1.000 0. 950
LI-90. UHGSA, NEWLS PRI CE
LS 0. 000 0. 00
378, 123. 82000 0. 950 359, 217. 63
2990 504- 03346 RETAI NI NG WALL (36) (ALTERNATI VE SYSTEMS) CMO#47, 1. 000 1. 000
LI-91. UHL5, NEWLS PRI CE
LS 0. 000 0.00
288, 762. 88000 1.000 288, 762. 88
2995 900- 00014 ADDED | TEM (LUMP SUM/ CO#51, MCR LI-92. CLOSURE 1. 000 1. 000
STRIP FOR UPHI LL WALLS
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
3000 900-00014 ADDED | TEM (LUWP SUM/ CO#51, MCR LI-93. UHO6 1. 000 1. 000
ADDI TIONAL SO L NAILS
LS 0. 000 0.00
2,536. 00000 1.000 2,536. 00
3005 900- 00004 ADDED | TEM (CUBI C YARD)/ CO#53, MCR LI-99. BLASTING < 1, 000. 000 0. 000
500 CY
cy 0. 000 0. 00
13. 20000 0. 000 0.00
3010 900- 00004 ADDED | TEM (CUBI C YARD)/ CO#53, MCR LI-100. BLASTI NG 1, 000. 000 0. 000
> 500 CY
(% 0. 000 0.00
6. 12000 0. 000 0.00
3015 900- 00004 ADDED | TEM (CUBI C YARD)/ CO#53, MCR LI-101. ROCK 2, 000. 000 1,318.700
EXCAVATI ON
cy 0. 000 0. 00
16. 53000 1,318.700 21,798.11
3020 900-00012 ADDED | TEM (FQOT)/ CO#51, MCR LI-94. SNOW FENCE 409. 000 409. 000
LF 0. 000 0. 00
55. 00000 409. 000 22,495. 00
3025 900-00014 ADDED | TEM (LUWMP SUM/ CO#51, MCR LI-95. RESTRIPING 1. 000 1. 000
THRU SNOWASS CANYON
LS 0. 000 0. 00
22,428. 37000 1. 000 22,428. 37
3030 900-00010 ADDED | TEM (HOUR)/ CO#51, MCR LI-96. CLEAN BARRI ER 500. 000 350. 500
REFLECTORS
HOUR 0. 000 0. 00

46. 88000 350. 500 16, 431. 44
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

3035 900-00006 ADDED | TEM (DOLLAR)/ CO#51, MCR LI-97. SNOW REMOVAL 24, 000. 000 14, 794. 500
DOL 0. 000 0.00
1. 00000 14, 794. 500 14, 794. 50
3040 900-00014  ADDED | TEM (LUMP SUM)/ CO#51, MCR LI-98. |NSTALL 1. 000 1. 000
ADDI TI ONAL REFLECTORS
LS 0. 000 0.00
2, 401. 44000 1. 000 2,401. 44
3045 900-00014  ADDED | TEM (LUMP SUM)/ CO#53, MCR LI-102. MAG LOCATOR 1. 000 1. 000
LS 0. 000 0.00
1, 041. 34000 1. 000 1,041. 34
3050 900-00014  ADDED | TEM (LUMP SUM)/ CO#53, MCR LI-103. VNS #2, -1.000 -1. 000
NOV' 01- JAN 02
LS 0. 000 0.00
1, 749. 00000 -1.000 -1, 749. 00
3055 900-00014  ADDED | TEM (LUMP SUM/ CO#53, MCR LI-104. UHI1 1. 000 1. 000
SHOTCRETE COLOR
LS 0. 000 0.00
3, 779. 60000 1. 000 3,779. 60
3060 900-00012  ADDED | TEM (FOOT)/ WOOD FENCE ( SOUND BARRI ER), 99. 500 99. 500
OMD#54: (+98 LF)
LF 0. 000 0.00
121. 00000 99. 500 12, 039. 50
3065 900-00014  *ADDED | TEM (LUMP SUM/ LAZY GLEN CMU WALL, CMO#54: (+1 1. 000 1. 000
LS
) LS 0. 000 0.00
91, 910. 59000 1. 000 91, 910. 59
3075 900-00014  ADDED | TEM (LUMP SUM/ CO 57, MCR LI-105. BRUGG 1. 000 1. 000
NETTI NG BRI DGE 6 CLEANOUT
LS 0. 000 0.00
20, 182. 77000 1. 000 20, 182. 77
3080 900-00014  ADDED | TEM (LUMP SUM/ CO 57, MCR LI-106. SO L 1. 000 1. 000
RETENTI ON BLANKETS/ BRI DGE 6 CLEANOUT
LS 0. 000 0.00
3, 408. 94000 1. 000 3, 408. 94
3085 900-00014  ADDED | TEM (LUMP SUM/ CO 57, MCR LI-107. UHI3 1. 000 1. 000
ADDI TI ONAL VERI FI CATI ON' ANCHORS
LS 0. 000 0.00
1, 195. 25000 1. 000 1,195. 25
3090 900-00014  ADDED | TEM (LUMP SUM/ CO 57, MCR LI-108. UHO7 1. 000 1. 000
ADDI TI ONAL Tl EBACKS
LS 0. 000 0.00

4, 000. 00000 1.000 4, 000. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

3095 900-00014 ADDED | TEM (LUWP SUM/ CO 57, MCR LI-109. UWV02 1. 000 1. 000
VERI FI CATI ON TEST MAT' LS
LS 0. 000 0. 00
1,577.98000 1.000 1,577.98
3100 900-00014 ADDED | TEM (LUWP SUM/ CO 57, MCR LI-110. UH13B 1.000 1. 000
ADDI TI ONAL SO L NAILS
LS 0. 000 0. 00
5, 737.50000 1. 000 5,737.50
3105 900- 00006 ADDED | TEM (DOLLAR)/ CO 57, MCR LI-111. BRIDGE 6 28, 740. 460 28, 740. 460
TEMPORARY SHORI NG
DOL 0. 000 0. 00
1. 00000 28, 740. 460 28, 740. 46
3110 900-00014 ADDED | TEM (LUWP SUM/ CO 58, MCR LI-112. CENTERLI NE 1.000 1. 000
RUMBLE STRI P
LS 0. 000 0. 00
11, 086. 18000 1. 000 11, 086. 18
3115 900- 00014 ADDED | TEM (LUWP SUM/ CO 58, MCR LI-113. UHO5 A&B 1. 000 1. 000
ADDI TIONAL SO L NAILS
LS 0. 000 0. 00
16, 394. 40000 1.000 16, 394. 40
3120 900-00014 ADDED | TEM (LUWP SUM/ CO 58, MCR LI-114. UH13B 1. 000 1. 000
ADDI TI ONAL SO L NAILS
LS 0. 000 0. 00
675. 00000 1. 000 675. 00
3125 900- 00014 ADDED | TEM (LUWP SUM/ CO 58, MCR LI-115. TEMPORARY 1. 000 1. 000
SLOPE DRAI'N MATERI ALS
LS 0. 000 0. 00
2,680. 10000 1.000 2,680. 10
3130 900-00014 ADDED | TEM (LUWP SUM/ CO 58, MCR LI-116. #10 BAR 1.000 1. 000
ROCK ANCHORS
LS 0. 000 0. 00
6, 851. 00000 1. 000 6, 851. 00
3135 900-00014 ADDED | TEM (LUWP SUM/ CO 58, MCR LI-117. UHO7 1. 000 1. 000
ADDI TI ONAL TI EBACK LENGTH
LS 0. 000 0. 00
29, 772. 50000 1.000 29,772.50
3140 900-00014 ADDED | TEM (LUWP SUM/ CO 58, MCR LI-118. TES07 1.000 1. 000
ADDI TI ONAL TI EBACK LENGTH
LS 0. 000 0. 00
2, 686. 25000 1. 000 2,686. 25
3145 900- 00014 ADDED | TEM (LUWP SUM/ CO 58, MCR LI-119. UWV02 1. 000 1. 000
VERI FI CATI ON ANCHORS
LS 0. 000 0. 00

2,577.50000 1.000 2,577.50



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

3150 900- 00001 ADDED | TEM (ACRE)/ CO#60, MCR LI-120. TEMPORARY 5. 000 0. 500
SEEDI NG
ACRE 0. 000 0. 00
1, 268. 30000 0. 500 634. 15
3155 900-00014 ADDED | TEM (LUWP SUM/ CO#60, MCR LI-121. |RRI GATION 1.000 1. 000
SYSTEM MODI FI CATI ON WETLANDS
LS 0. 000 0. 00
115. 04000 1. 000 115. 04
3160 900-00014 ADDED | TEM (LUWP SUM/ CO#60, MCR LI-122. BRIDGE 6 1. 000 1. 000
CLEANQUT MATERI ALS
LS 0. 000 0. 00
1, 714. 93000 1.000 1,714.93
3165 900-00014 ADDED | TEM (LUWP SUM/ CO#60, MCR LI-123. HOLLAND 1.000 1. 000
H LLS TREE REMOVALS
LS 0. 000 0. 00
996. 13000 1. 000 996. 13
3170 900-00014 ADDED | TEM (LUWP SUM/ CO#60, MCR LI-124. SLOPE DRAIN 1. 000 1. 000
@ 1452+00.
LS 0. 000 0. 00
290. 17000 1.000 290. 17
3175 900- 00004 ADDED | TEM (CUBI C YARD)/ CO#60, MCR LI-125. CLASS D 1, 839. 200 1, 839. 200
FOR DOUBLE TEE FOOTI NGS
cY 0. 000 0. 00
5. 06000 1, 839. 200 9, 306. 35
3180 504-03342 RETAI NI NG WALL (32) (ALTERNATI VE SYSTEMS) CMO 61. 1. 000 1. 000
UHL3A NEWLS PRI CE
LS 0. 000 0. 00
927, 064. 84000 1.000 927, 064. 84
3185 504-03343 RETAI NI NG WALL (33) (ALTERNATI VE SYSTEMS) CMO 61. 1.000 0.971
UH13B NEW LS PRI CE
LS 0. 029 17,975.00
619, 827. 46000 1. 000 619, 827. 46
3190 900-00014 ADDED | TEM (LUWP SUM/ CO 62, MCR LI-126. BRIDGE 5 -1. 000 -1.000
CONCRETE PRI CE REDUCTI ON
LS 0. 000 0. 00
560. 00000 -1.000 -560. 00
3195 900-00014 ADDED | TEM (LUWP SUM/ CO 62, MCR LI-127. FIELD 1.000 1. 000
OFFI CE FI RST Al D SUPPLI ES
LS 0. 000 0. 00
111. 65000 1. 000 111.65
3200 900-00014 ADDED | TEM (LUWP SUM/ CO 62, MCR LI-128. |RRI GATI ON 1. 000 1. 000
SLEEVES FREI GHT
LS 0. 000 0. 00

330. 00000 1.000 330. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

3205 900-00014 ADDED | TEM (LUWP SUM/ CO 62, MCR LI-129. LAZY GLEN 1. 000 1. 000
FOOTER LEVELI NG
LS 0. 000 0. 00
393. 63000 1.000 393.63
3210 900-00022 ADDED | TEM ( SQUARE YARD)/ CO 62, MCR LI-130. 2, 786. 000 2, 786. 000
SEPARATOR FABRI C
SY 0. 000 0. 00
2.70000 2,786. 000 7,522.20
3215 900- 00014 ADDED | TEM (LUWP SUM/ CO 62, MCR LI-131. MSE 1. 000 1. 000
LEVELI NG PAD STEP REBAR
LS 0. 000 0. 00
12, 220. 00000 1.000 12, 220. 00
3220 900-00006 ADDED | TEM (DOLLAR)/ CO 62, MCR LI-132. ABC PUNCHLI ST 14,572. 630 14,572. 630
LANDSCAPI NG
DOL 0. 000 0. 00
1. 00000 14,572. 630 14,572. 63
3225 900-00014 ADDED | TEM (LUWP SUM/ CO 64, MCR LI-133. DVO5 ADD L 1. 000 1. 000
EMBANKMVENT MATERI AL
LS 0. 000 0. 00
8, 896. 00000 1.000 8, 896. 00
3230 900-00014 ADDED | TEM (LUMP SUM/ CO 64, MCR LI-134. TEMP 1.000 1. 000
SHORI NG @ 1533 CBC
LS 0. 000 0. 00
9, 375. 00000 1. 000 9, 375. 00
3235 900-00014 ADDED | TEM (LUWP SUM/ CO 64, MCR LI-135. UWV02 1. 000 1. 000
VERI FI CATI ON ANCHOR PANELS
LS 0. 000 0. 00
2,543. 16000 1.000 2,543. 16
3240 900-00014 *ADDED | TEM (LUMP SUM/ WATERVI EW PHASE 2, CMO 67: (+1 1.000 0. 950
LS
) LS 0. 050 8,677.86
173, 557. 17000 1. 000 173, 557. 17
3245 900- 00014 ADDED | TEM (LUWP SUM/ CO 69, MCR LI-136. WATER TAP 1. 000 1. 000
LS 0. 000 0. 00
364. 54000 1.000 364. 54
3250 900-00014 ADDED | TEM (LUWP SUM/ CO 69, MCR LI-137. PRQJECT 1.000 1. 000
FI RE PROTECTI ON
LS 0. 000 0. 00
5, 441. 00000 1. 000 5, 441. 00
3255 900-00014 ADDED | TEM (LUWP SUM/ CO 69, MCR LI-138. ABC 1. 000 1. 000
SEDI MENT REMOVAL
LS 0. 000 0. 00

114.15000 1.000 114.15
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

3260 900-00014  ADDED | TEM (LUMP SUM/ CO 69, MCR LI-139. 1505 CBC 1. 000 1. 000
CONCRETE FORM NG
LS 0. 000 0.00
146. 12000 1. 000 146. 12
3265 900- 00014  ADDED | TEM (LUMP SUM/ CO 69, MCR LI-140. 1505 CBC 1. 000 1. 000
DRILL TIME
LS 0. 000 0.00
2, 256. 98000 1. 000 2, 256. 98
3270 900-00014  ADDED | TEM (LUVMP SUM/ CO 69, MCR LI-141. CLOSURE 1. 000 1. 000
POUR FOR LOWER STEP OF DT PANELS
LS 0. 000 0.00
1, 458. 00000 1. 000 1, 458. 00
3275 900-00014  ADDED | TEM (LUMP SUM/ CO 69, MCR LI-142. | NCREASE 1. 000 1. 000
MOMVENT SLAB THI CKNESS/ DT PANELS
LS 0. 000 0.00
8, 750. 00000 1. 000 8, 750. 00
3280 900-00014  ADDED | TEM (LUMP SUM/ CO 69, MCR LI-143. UV08 & UVO9 1. 000 1. 000
| NCREASED FASC! A
LS 0. 000 0.00
10, 523. 50000 1. 000 10, 523. 50
3285 900-00014  ADDED | TEM (LUMP SUM/ CO 69, MCR LI-144. MESH 1. 000 1. 000
HANG NG W TH HELI COPTER
LS 0. 000 0.00
4, 448. 10000 1. 000 4,448.10
3290 900-00012  ADDED | TEM (FOOT)/ CO 69, MCR LI-145. MOV NG CONCRETE 2, 500. 000 1, 420. 000
BARRI ER
LF 0. 000 0.00
8. 50000 1, 420. 000 12, 070. 00
3295 900- 00007  ADDED | TEM (EACH)/ CO 70, NCR LI-146. 16 STATION 2. 000 0. 000
CONTROLLER
EACH 0. 000 0.00
2, 665. 50000 0. 000 0. 00
3300 900-00006 ADDED | TEM (DOLLAR)/ CO 70, MCR LI-147. Bl DVELL 5, 500. 000 2,597. 940
REPRESENTATI VE
DOL 0. 000 0.00
1. 00000 2,597. 940 2,597. 94
3305 900-00014  ADDED | TEM (LUMP SUM/ CO 70, MCR LI-148. TESTER 1. 000 1. 000
SHEDS
LS 0. 000 0.00
2, 760. 00000 1. 000 2, 760. 00
3310 900-00012  ADDED | TEM (FOOT)/ CO 70, MCR LI-149. 1/2" DE-ICER 900. 000 0. 000
CONDUI T
LF 0. 000 0.00

3. 69000 0. 000 0.00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

3315 900- 00012 ADDED | TEM (FQOT)/ CO 70, MCR LI-150. 1" DE-1CER 725.000 701. 000
CONDUI T
LF 24.000 204.72
8. 53000 725.000 6,184. 25
3320 900-00012 ADDED | TEM (FOOT)/ CO 70, MCR LI-151. 1-1/2" DE-ICER 931. 000 865. 000
CONDUI T
LF 66. 000 271.92
4.12000 931. 000 3,835.72
3325 900- 00007 ADDED | TEM (EACH)/ CO 70, MCR LI-152. DE-1CER J- BOXES 26. 000 3. 000
EACH 3. 000 660. 00
220. 00000 6. 000 1, 320. 00
3330 900-00014 ADDED | TEM (LUMWP SUM/ CO 70, MCR LI-153. B5/A7 1. 000 1. 000
NEOPRENE AND TI N
LS 0. 000 0. 00
590. 48000 1. 000 590. 48
3335 900- 00014 ADDED | TEM (LUWP SUM/ CO 70, MCR LI-154. B5/A7 WNG 1. 000 1. 000
REPAI RS
LS 0. 000 0.00
444. 73000 1.000 444.73
3340 900-00014 ADDED | TEM (LUMP SUM/ CO 70, MCR LI-155. LAZY GLEN 1. 000 1. 000
GATE/ GUARDRAI L REPAI R
LS 0. 000 0. 00
620. 59000 1. 000 620. 59
3345 900- 00014 ADDED | TEM (LUWP SUM/ CO 70, MCR LI-156. SPECI AL 1. 000 1. 000
PI PE TEES
LS 0. 000 0.00
1, 151. 00000 1.000 1, 151. 00
3350 900-00012 ADDED | TEM (FOOT)/ CMO 63, 3" | RRI GATI ON SLEEVES 513. 000 95. 000
LF 25. 000 271.50
10. 86000 120. 000 1, 303. 20
3355 900-00012 ADDED | TEM (FQOT)/ CMO 63, 6" | RRI GATI ON SLEEVES 873. 000 549. 000
LF 25.000 352.75
14. 11000 574.000 8,099. 14
3360 900-00012 ADDED | TEM (FOOT)/ CO 71, MCR LI-157. 10 GAUGE 8, 884. 500 8,728.500
CONTROL W RE
LF 156. 000 31. 20
0. 20000 8, 884. 500 1,776.90
3365 900-00012 ADDED | TEM (FQOT)/ CO 71, MCR LI-158. 12 GAUGE 133, 854. 500 69, 674. 000
CONTROL W RE
LF 64, 180. 500 10, 268. 88

0. 16000 133, 854. 500 21,416.72
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

3370 700-70034 F/A CO 71, MCR LI-159. ABC RI P-RAP AND DI TCH REPAI RS 3, 980. 330 3, 980. 330
FA 0. 000 0. 00
1. 00000 3, 980. 330 3, 980. 33
3375 700-70034 F/A CO 71, MR LI-160. REMOVAL OF TEMPORARY RUMBLE 1, 243. 330 1,243.330
STRI P
F A 0. 000 0. 00
1. 00000 1, 243. 330 1,243.33
3380 700-70034 F/A CO 71, MCR LI-161. ABC REPAIR CONDU TS 4,119. 360 4,119. 360
FA 0. 000 0. 00
1. 00000 4,119. 360 4,119. 36
3385 700-70034 F/A CO 71, MCR LI-162. CURI NG BOX 1,998. 130 1,998. 130
F A 0. 000 0. 00
1. 00000 1,998. 130 1,998.13
3390 700-70034 F/A CO 71, MCR LI-163. ABC VACUUM POTHOLI NG 1, 420. 250 1,420. 250
FA 0. 000 0. 00
1. 00000 1, 420. 250 1,420. 25
3395 700-70034 F/A CO 71, MCR LI-164. ADDED STEP WALL @ UMO3 & 3,942. 840 3,942. 840
BRI DGE 2
F A 0. 000 0. 00
1. 00000 3, 942. 840 3,942. 84
3400 700-70034 F/A CO 71, MCR LI-165. DRAINAGE SWALE AT YARD 1, 659. 840 1, 659. 840
HORSESHCE
FA 0. 000 0. 00
1. 00000 1, 659. 840 1, 659. 84
3405 700-70034 F/A CO 71, MCR LI-166. ALTERED I NLET NEAR WV10 898. 210 898. 210
F A 0. 000 0. 00
1. 00000 898. 210 898. 21
3410 700-70034 F/A CO 71, MCR LI-167. TES-13 OVERBREAK FLOWFI LL 4,067.020 4,067.020
FA 0. 000 0. 00
1. 00000 4,067. 020 4,067.02
3415 504-03329 RETAI NI NG WALL (19) (ALTERNATI VE SYSTEMS) UHO3(A) NEW 1.000 0.734
LS PRI CE
LS 0. 000 0. 00
415, 000. 00000 0.734 304, 610. 00
3420 900- 00006 ADDED | TEM (DOLLAR)/ DI FFERI NG CONDI TI ONS; DRI LLED 1. 000 1. 000
SHAFTS
DOL 0. 000 0.00

66, 464. 00000 1.000 66, 464. 00
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PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADVAY
3425 900-00004  ADDED | TEM ( CUBI C YARD)/ CMD 68, 1505 DEBRI'S BERM 660. 000 0. 000
BACKFI LL
cy 660.000 10, 560. 00
16. 00000 660. 000 10, 560. 00
3430 700-70034 F/A CO#75, MCR LI-168. SURVEY MONUMENTATI ON 1, 294. 050 1, 294. 050
FA 0. 000 0. 00
1. 00000 1, 294. 050 1,294.05
3435 900-00014  ADDED | TEM (LUMP SUM/ CO#75, MCR LI-169. UVO4 WALL 1. 000 1. 000
EXTENSI ON
Ls 0. 000 0.00
7, 234. 50000 1. 000 7,234.50
3440 700-70034 F/A CO#75, MCOR LI-170. UV08 SAWCUT PANELS 5, 809. 490 5, 809. 490
FA 0. 000 0. 00
1. 00000 5, 809. 490 5, 809. 49
3445 700-70034 F/A CO¥75, MCR LI-171. RECORDI NG THERVOMETER 390. 340 390. 340
FA 0. 000 0. 00
1. 00000 390. 340 390. 34
3450 700-70034 F/A CO#75, MCR LI-172. SHALE BLUFFS HYDRANT TEE 3, 660. 080 3, 660. 080
REPAI R
FA 0. 000 0. 00
1. 00000 3, 660. 080 3, 660. 08
3455 900- 00004  ADDED | TEM ( CUBI C YARD)/ CO#¥75, MCR LI-173. 72.000 72. 000
STUTSMAN GERBAZ SHOP ENTRANCES
cy 0. 000 0.00
16. 00000 72. 000 1, 152. 00
3460 700-70034 F/ A CO#75, MCR LI-174. ABC SEEDI NG 3,011. 820 3,011. 820
FA 0. 000 0. 00
1. 00000 3,011. 820 3,011. 82
3465 700-70034 F/ A CO#75, MCR LI-175. TEMPORARY HBP 40, 457. 900 40, 457. 900
FA 0. 000 0. 00
1. 00000 40, 457. 900 40, 457. 90
3470 700-70034 F/ A CO#75, MCOR LI-176. YENTER RELOCATE CDOT MAT' LS 338. 340 338. 340
FA 0. 000 0. 00
1. 00000 338. 340 338. 34
3475 900-00014  ADDED | TEM (LUMP SUM)/ CO#75, MCR LI-177. | NCREASED 1. 000 1. 000
MOVENT SLAB W DTH DOUBLE TEE S
Ls 0. 000 0.00
1, 891. 15000 1. 000 1,891.15
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 ROADWAY

3480 900-00014 ADDED | TEM (LUWP SUM/ CO#75, MCR LI-178. UV08 1. 000 1. 000
THI CKENED LEVELI NG PAD
LS 0. 000 0.00
31, 345. 00000 1.000 31, 345. 00
3485 700-70034 F/ A CO#76, MCR LI-179. WATERVI EW- VACUUM POTHOLI NG 2,003. 000 2,003. 000
F A 0. 000 0. 00
1. 00000 2,003. 000 2,003. 00
3490 700-70034 F/ A CO#76, MCR LI-180. M SC. ROTTOM LLI NG 5, 268. 500 5, 268. 500
FA 0. 000 0. 00
1. 00000 5, 268. 500 5, 268. 50
3495 700-70034 F/ A CO#76, MCR LI-181. BRI DGE DECK DRAI NS 15, 167. 940 15, 167. 940
F A 0. 000 0. 00
1. 00000 15, 167. 940 15, 167. 94
3500 900- 00004 ADDED | TEM (CUBI C YARD)/ SH 82 TOPSO L (CIP) 22,986. 000 0. 000
(% 1, 149. 000 9, 892. 89
8.61000 1, 149. 000 9, 892. 89
3505 900-00014 ADDED | TEM (LUMP SUM/ CO#78, MCR LI-182. STUTSMAN 1. 000 1. 000
MAI LBOX RELOCATI ON
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
3510 900-00014 ADDED | TEM (LUWP SUM/ CMO #80 UHO8-1/2 ADDED LS WALL 1.000 1. 000
LS 0. 000 0.00
50, 000. 00000 1.000 50, 000. 00
3515 900- 00014 ADDED | TEM (LUWP SUM/ CO#81, MCR LI-183. BORED 1. 000 1. 000
| RRI GATI ON SLEEVES @ 1553 DV
LS 0. 000 0. 00
19, 998. 80000 1. 000 19, 998. 80
3520 700-70034 F/ A CO#81, MCR LI-184. VACUUM POTHOLI NG - W10 QWEST 2, 640. 500 2, 640. 500
LI NE
FA 0. 000 0. 00
1. 00000 2,640. 500 2,640.50
3525 700-70034 F/ A CO#81, MCR LI-185. TES-04 OVERBREAK FLOWFI LL 2,520.520 2,520. 520
F A 0. 000 0. 00
1. 00000 2,520.520 2,520. 52
3530 700-70034 F/ A CO#81, MCR LI-186. RFTA BUS SHELTER @ WATSON 2,533.720 2,533.720
DI VI DE
FA 0. 000 0. 00

1. 00000 2,533.720 2,533.72
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVDUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADVAY
3535 700-70034 F/A CO#84, MCR LI-187. TES 07 REMVAL OF 4,346. 950 4,346. 950
TI EBACKS/ 1466 UV | NLET
FA 0. 000 0.00
1. 00000 4,346. 950 4,346.95
3540 700-70034 F/A CO#84, MCOR LI-188. M SC. ROTTOM LLING 1, 546. 250 1, 546. 250
FA 0. 000 0. 00
1. 00000 1, 546. 250 1, 546. 25
3545 606-00730 GDRAIL TY 7 (STY CD) CMO85: (+22304 LF), CMO#92: (+30 22, 304. 000 0. 000
LF
) LF 4,534.000 176, 826. 00
39. 00000 4,534, 000 176, 826. 00
3545 MATERI AL ALLOWANCE PE#34 - STOCKP| LED REBAR FOR CD 0. 000
BARRI ER
LF 13,266.000 19, 700. 01
1. 48500 13, 266. 000 19, 700. 01
3550 900-00014  ADDED | TEM (LUMP SUM/ CR 36 SHARED COSTS, CMO#85: (+1 1. 000 0. 000
LS
) LS 0.500 10, 640. 00
21, 280. 00000 0. 500 10, 640. 00
3560 900-00012  ADDED | TEM (FQOT)/ CR-35: 6" ITS & 2" ELECTRI CAL 1, 700. 000 0. 000
CONDUI T (CI P)
LF 1,471.000  27,036.98
18. 38000 1, 471. 000 27,036. 98
3565 900- 00007 ADDED | TEM (EACH)/ CR-35: | TS JUNCTI ON BOXES 5. 000 0. 000
EACH 3. 000 5, 609. 67
1, 869. 89000 3.000 5, 609. 67
3570 900- 00004  ADDED | TEM (CUBI C YARD)/ TOPSO L SCREENI NG 33, 460. 000 25,574. 000
cy 0. 000 0. 00
6. 12000 25, 574. 000 156, 512. 88
3575 900- 00004  ADDED | TEM ( CUBI C YARD)/ SHALE BLUFFS TOPSOI L (CIP) 2, 000. 000 0. 000
cy 0. 000 0.00
21. 61000 0. 000 0. 00
3580 900-00014  ADDED | TEM (LUMP SUM/ C0 89, MCR LI - 189. SIGN 1. 000 1. 000
I NSTALL @ SNOWVASS CREEK ROAD
LS 0. 000 0. 00
2,012. 71000 1. 000 2,012.71
3585 700-70034 F/A CD 89, MCR LI - 190. BRIDGE 6 F/ A LANDSCAPI NG 1, 383. 900 1, 383. 900
FA 0. 000 0.00
1. 00000 1, 383. 900 1,383.90
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PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADVAY
3590 700-70034 F/A CD 89, MCR LI - 191. DETOUR OVERLAY STRI PI NG 1, 050. 000 1, 050. 000
FA 0. 000 0. 00
1. 00000 1, 050. 000 1, 050. 00
3595 700-70034 F/A CD 89, MCOR LI - 192. LRR SHOULDERI NG 7, 628. 500 7, 628. 500
FA 0. 000 0. 00
1. 00000 7, 628. 500 7, 628. 50
3600 700-70034 F/A CO 89, MCR LI - 193. WATSON Di VI DE BUS SHELTER 1, 491. 060 1, 491. 060
REPAI R
FA 0. 000 0. 00
1. 00000 1, 491. 060 1, 491. 06
3605 900-00012  ADDED | TEM (FQOT)/ CMD 90, CBC SAFETY FENCI NG 0. 000 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0.00
3610 700-70034 F/A MCR LI - 194 - ASPHALT SKI N PATCH 34, 359. 150 34, 359. 150
FA 0. 000 0. 00
1. 00000 34, 359. 150 34,359. 15
3615 700-70034 F/A MCR LI -- 195 - PLACE METAL ROAD PLATE 830. 240 830. 240
FA 0. 000 0. 00
1. 00000 830. 240 830. 24
3620 900- 00006 ADDED | TEM (DOLLAR)/ MCR LI. 196 - PRI CE REDUCE -160. 000 0. 000
OVERVEI GHT TRUCKS
DoL -160. 000 -160. 00
1. 00000 -160. 000 -160. 00
3625 700-70034 F/A MCR LI. 197 - VACUUM POTHOLI NG @ W10 1, 320. 000 0. 000
FA 1, 320. 000 1, 320. 00
1. 00000 1, 320. 000 1, 320. 00
3630 700-70034 F/A MCR LI. 198 - ABC DRAI NAGE REPAI RS 5, 362. 820 0. 000
FA 5, 362. 820 5, 362. 82
1. 00000 5, 362. 820 5, 362. 82
3635 700-70034 F/A MCR LI. 199 - SAWCUTTING @ UVO8 3, 452, 000 0. 000
FA 3, 452. 000 3,452, 00
1. 00000 3, 452. 000 3,452, 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO: 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI 0D TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI CD AVOUNT
UNIT PRI CE
CAT NO0200 SH 82 ROADWAY
3640 900-00014  ADDED | TEM (LUMP SUM/ MCR LI. 200 - ADDI TIONAL SO L 1. 000 0. 000
NAI LS @ UHO5
LS 1.000 14, 556. 64
14, 556. 64000 1. 000 14, 556. 64
CAT 0200 CURRENT AMI $ 80, 605,481.82 $1,636,122.40$ 55, 753, 862. 17
CAT NO0205 LOWER RI VER ROAD ROADWAY
1350 201-00000 *CLEARI NG AND GRUBBI NG 0. 020 0. 020
Ls 0. 000 0. 00
750, 000. 00000 0. 020 15, 000. 00
1355 202-00035 REMWVAL OF Pl PE 174. 000 174. 000
LF 0. 000 0.00
17. 50000 174. 000 3, 045. 00
1360 202-00220 *REMOVAL OF ASPHALT NAT 9, 784. 000 9, 784. 000
sy 0. 000 0. 00
1. 50000 9, 784. 000 14, 676. 00
1365 202-00240 *REMOVAL OF ASPHALT NMAT ( PLANI NG 1, 112. 000 1,112. 000
5% 0. 000 0.00
30. 00000 1, 112. 000 33, 360. 00
1370 202-00250 REMOVAL OF PAVEMENT MARKI NG 83. 000 83. 000
SF 0. 000 0. 00
1. 00000 83. 000 83. 00
1375 202-00810 *REMOVAL OF GROUND SI GN 7.000 7.000
EACH 0. 000 0.00
116. 00000 7.000 812. 00
1380 202-01000 *REMOVAL OF FENCE 400. 000 400. 000
LF 0. 000 0.00
1. 00000 400. 000 400. 00
1385 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 225. 000 225. 000
LF 0. 000 0.00
3.00000 225. 000 675. 00
1390 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) CMO#15: (- 669 18, 067. 000 18, 067. 000
CY), CMVD#18:(-184 CY)
% 0. 000 0. 00
16. 00000 18, 067. 000 289, 072. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0205 LOWER RI VER ROAD ROADWAY
1395 203-00062 EVMBANKMVENT MATERI AL ( COWPLETE | N PLACE) ( SPECI AL) 341. 000 341. 000
OMD#18: (+11 CY)
cY 0. 000 0.00
13. 00000 341. 000 4,433.00
1400 203-00100 MUCK EXCAVATI ON 387. 000 387. 000
CcY 0. 000 0. 00
5. 00000 387. 000 1, 935. 00
1405 203-01140 ROLLI NG 0. 000 0. 000
HOUR 0. 000 0.00
126. 00000 0. 000 0. 00
1410 203-01500 BLADI NG 50. 000 0. 000
HOUR 0. 000 0. 00
111. 00000 0. 000 0. 00
1415 203-01582 TRUCK ( DUMP) 5. 000 5. 000
HOUR 0. 000 0.00
100. 00000 5. 000 500. 00
1420 203-01590 FRONT END LOADER (RUBBER TI RED) 6. 000 6. 000
HOUR 0. 000 0. 00
132. 00000 6. 000 792. 00
1425 203-01597  *POTHOLI NG 10. 000 10. 000
HOUR 0. 000 0.00
163. 00000 10. 000 1, 630. 00
1430 207-00205 TOPSOI L 100. 000 0. 000
CcY 0. 000 0. 00
13. 00000 0. 000 0. 00
1435 207-00210  STOCKPI LE TOPSO L 1, 500. 000 1, 500. 000
cY 0. 000 0.00
8. 00000 1, 500. 000 12, 000. 00
1440 207-00405 TOPSO L (SPECI AL) 1, 800. 000 1, 800. 000
CcY 0. 000 0. 00
19. 50000 1, 800. 000 35, 100. 00
1445 208-00001 SILT DI KE 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
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PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0205 LOMER RI VER ROAD ROADWAY
1450 208-00020  SILT FENCE 1, 055. 000 1, 055. 000
LF 0. 000 0. 00
3. 00000 1, 055. 000 3, 165. 00
1455 208-00050  STORM DRAIN | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
1460 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 050 0. 050
Ls 0. 000 0.00
5, 000. 00000 0. 050 250. 00
1465 208-00200  EROSI ON CONTROL SUPERVI SOR 0. 050 0. 050
LS 0. 000 0. 00
40, 000. 00000 0. 050 2, 000. 00
1470 209-00600  DUST PALLIATIVE ( MAGNESI UM CHLORI DE) 0. 000 0. 000
GAL 0. 000 0.00
0. 40000 0. 000 0.00
1475 210-00015  RESET END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
680. 00000 0. 000 0.00
1480 210-00810 *RESET GROUND SI GN 12. 000 12. 000
EACH 0. 000 0.00
148. 00000 12. 000 1,776. 00
1485 211-01200  *ROCK ANCHOR 4,320. 000 4,320. 000
LF 0. 000 0. 00
10. 60000 4,320. 000 45,792. 00
1490 212-00005  SEEDI NG ( NATI VE) 137. 690 137. 690
LB 0. 000 0. 00
65. 00000 137. 690 8,949. 85
1495 212-00011  *SEEDI NG (LAWN) 1. 400 1. 400
ACRE 0. 000 0. 00
1, 800. 00000 1. 400 2,520. 00
1500 213-00003  *MULCHI NG (WEED FREE) 3.404 3.404
ACRE 0. 000 0. 00
940. 00000 3.404 3,199. 76
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PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0205 LOMER RI VER ROAD ROADWAY
1505 213-00061  *MULCH TACKI FI ER 680. 800 680. 800
LB 0. 000 0.00
2.90000 680. 800 1,974. 32
1510 216-00030  *SO L RETENTI ON BLANKET ( SPECI AL) 444, 400 444. 400
5% 0. 000 0.00
6. 00000 444, 400 2, 666. 40
1515 216-00039  *SO L RETENTI ON BLANKET ( STRAW 0. 000 0. 000
% 0. 000 0.00
2.00000 0. 000 0.00
1520 217-00020  HERBI Cl DE TREATNMENT 0. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0.00
1525 304-06000 AGGREGATE BASE COURSE (CLASS 6) CMO#15: (+82 TONS), 5, 518. 350 5,518. 350
CVD#18: (+21 TONS)
TON 0. 000 0.00
11. 00000 5, 518. 350 60, 701. 85
1530 304-07000  AGGREGATE BASE COURSE (CLASS 7) 1, 263. 000 1, 263. 000
TON 0. 000 0.00
12. 50000 1, 263. 000 15, 787. 50
1535 403-00720  *HOT BI TUM NOUS PAVEMENT (PATCHI NG (ASPHALT) 13. 610 13. 610
TON 0. 000 0.00
150. 00000 13. 610 2,041.50
1540 403-33400 *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (86) CMO#15: (+50 11, 277. 970 11, 277. 970
TONS
) TON 0. 000 0.00
41. 00000 11, 277. 970 462, 396. 77
1545 411-03352  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 610. 630 610. 630
TON 0. 000 0.00
290. 00000 610. 630 177, 082. 70
1550 411-10255 *EMJLSI FI ED ASPHALT (SLOW SETTI NG 1, 731. 000 1, 731. 000
GAL 0. 000 0.00
2.00000 1, 731. 000 3,462. 00
1555 411-21020 *LIQUI D ASPHALTI C MATERI AL (MC-70) 0. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0.00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0205 LOWER RI VER ROAD ROADWAY

1560 504-03348 *RETAI NI NG WALL (38) (ALTERNATI VE SYSTEMS) LXSN1 1.000 1. 000
LS 0. 000 0.00
350, 000. 00000 1.000 350, 000. 00
1565 504-03349 *RETAI NI NG WALL (39) (ALTERNATI VE SYSTEMS) AVl 1. 000 1. 000
LS 0. 000 0. 00
480, 000. 00000 1. 000 480, 000. 00
1570 504-03350 *RETAI NI NG WALL (40) (ALTERNATI VE SYSTEMS) AV2 1.000 1. 000
LS 0. 000 0.00
856, 000. 00000 1.000 856, 000. 00
1575 504-03351 *RETAI NI NG WALL (41) (ALTERNATI VE SYSTEMS) GBLMSEL 1. 000 1. 000
LS 0. 000 0. 00
128, 000. 00000 1. 000 128, 000. 00
1580 507-00200 DRY RUBBLE SLOPE AND DI TCH PAVI NG 4.000 4.000
(% 0. 000 0.00
52. 00000 4.000 208. 00
1585 603-10120 12 | NCH CORRUGATED STEEL PI PE 137. 000 137. 000
LF 0. 000 0. 00
37. 00000 137. 000 5, 069. 00
1590 603-10180 18 | NCH CORRUGATED STEEL PI PE 165. 000 165. 000
LF 0. 000 0. 00
40. 00000 165. 000 6, 600. 00
1595 603-10240 24 | NCH CORRUGATED STEEL PI PE CMO#15: (-22 LF) 101. 000 101. 000
LF 0. 000 0. 00
48. 00000 101. 000 4, 848. 00
1600 603-10300 30 | NCH CORRUGATED STEEL PI PE CMO#15: (+12 LF) 14.000 14.000
LF 0. 000 0. 00
56. 00000 14. 000 784. 00
1605 603-15018 18 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 24.000 24.000
LF 0. 000 0. 00
52. 00000 24.000 1, 248. 00
1610 603-15024 24 1 NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 74.000 74.000
LF 0. 000 0. 00

49. 00000 74.000 3,626. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0205 LOWER RI VER ROAD ROADWAY

1615 603-15030 30 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 247.000 247.000
CMD#15: (-7 LF)
LF 0. 000 0. 00
48. 00000 247. 000 11, 856. 00
1620 603-30012 12 | NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
112. 00000 2.000 224. 00
1625 603-30018 18 | NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0. 00
140. 00000 8. 000 1, 120. 00
1630 603-30024 24 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
185. 00000 1. 000 185. 00
1635 603-31318 18 | NCH EQUI VALENT ARCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
130. 00000 1. 000 130. 00
1640 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
1645 603-31330 30 | NCH EQUI VALENT ARCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
1650 604-00305 | NLET TYPE C (5 FOOT) CMD#15: (-1 EACH) 3.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
1655 604-00310 | NLET TYPE C (10 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
1660 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING CMI#15: (+100 LF) 1, 861. 000 1, 861. 000
LF 0. 000 0. 00
21. 00000 1, 861. 000 39, 081. 00
1665 606-00305 *GUARDRAI L TYPE 3 ( SPECI AL) 4, 625. 000 3, 125. 000
LF 0. 000 0. 00

26. 50000 3, 125. 000 82, 812. 50
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PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0205 LOMER RI VER ROAD ROADWAY
1670 606-00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) CMD#15: (- 150 LF) 80. 000 80. 000
LF 0. 000 0. 00
40. 00000 80. 000 3, 200. 00
1675 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 430. 000 430. 000
LF 0. 000 0. 00
39. 00000 430. 000 16, 770. 00
1680 606-01340 *END ANCHORAGE TYPE 3D CMD#15: (-1 EACH) 0. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0.00
1685 606-01380  *TRANSI TI ON TYPE 3H CMD#15: (-2 EACH) 0. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0.00
1690 606-02003  *END ANCHORAGE (NONFLARED) CMD#15: (-1 EACH) 12. 000 12. 000
EACH 0. 000 0.00
1, 200. 00000 12. 000 14, 400. 00
1695 607-00005 *END POST 2. 000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
1700 607-00010  *CORNER AND LI NE BRACE POST 2. 000 2.000
EACH 0. 000 0.00
740. 00000 2.000 1, 480. 00
1705 607-11300  *FENCE OCOMBI NATI ON W RE W TH TREATED WOODEN POSTS 649. 000 649. 000
LF 0. 000 0. 00
5. 80000 649. 000 3, 764. 20
1710 607-11525 *FENCE ( PLASTI Q) 6, 533. 000 6, 533. 000
LF 0. 000 0. 00
4. 20000 6, 533. 000 27, 438. 60
1715 609-60011 CURB TYPE 6 (SECTION M 104. 000 104. 000
LF 0. 000 0. 00
20. 00000 104. 000 2, 080. 00
1720 613-00201  *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 34. 000 34.000
LF 0. 000 0. 00
158. 00000 34.000 5,372.00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0205 LOWER RI VER ROAD ROADWAY

1725 614-00011 *SI GN PANEL (CLASS 1) 281. 150 281. 150
SF 0. 000 0. 00
16. 00000 281. 150 4, 498. 40
1730 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 583. 000 583. 000
LF 0. 000 0. 00
21. 00000 583. 000 12, 243.00
1735 614-70117 *PEDESTRI AN S| GNAL FACE (16) 1.000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1.000 1, 200. 00
1740 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
1745 614-72860 * PEDESTRI AN PUSH BUTTON 1. 000 1. 000
EACH 0. 000 0.00
105. 00000 1.000 105. 00
1750 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2, 400. 00
1755 625-00000 * CONSTRUCTI ON  SURVEYI NG 0. 020 0. 020
LS 0. 000 0.00
000, 000. 00000 0. 020 20, 000. 00
1760 626- 00000 *MOBI LI ZATI ON 0.020 0. 020
LS 0. 000 0. 00
090, 000. 00000 0. 020 161, 800. 00
1765 626-01000 PUBLI C | NFORVATI ON SERVI CES 0. 020 0. 020
LS 0. 000 0.00
64, 000. 00000 0. 020 1, 280. 00
1770 627-00001 PAVEMENT MARKI NG PAI NT 7.200 7.200
GAL 0. 000 0. 00
58. 00000 7.200 417. 60
1775 627-00005 EPOXY PAVEMENT MARKI NG 384. 000 384. 000
GAL 0. 000 0. 00

64. 00000 384. 000 24,576. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0205 LOWER RI VER ROAD ROADWAY

1780 627-00025 4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
1785 627-00026 8 | N PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0. 00
1790 627-01000 PREFORMED PLASTI C PAVENENT MARKI NG ( TYPE A) 0. 000 0. 000
SF 0. 000 0.00
8. 00000 0. 000 0. 00
1795 627-30330 PREFORMED PLASTI C PAVENENT MARKI NG ( TYPE B) 0. 000 0. 000
( XWALK- STOPLI NE) o 6. 000 0 00
7.50000 0. 000 0.00
1800 630-00000 *FLAGG NG 9, 900. 000 9, 771. 250
HOUR 0. 000 0.00
26. 00000 9, 771. 250 254, 052. 50
1805 630-00002  *TRAFFI C CONTROL SUPERVI SOR 153. 000 153. 000
DAY 0. 000 0.00
410. 00000 153. 000 62, 730. 00
1810 630-00007  *TRAFFI C CONTROL | NSPECTI ON 38. 000 38. 000
DAY 0. 000 0.00
127. 00000 38. 000 4,826. 00
1815 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 6. 000 3. 000
EACH 0. 000 0.00
555. 00000 3. 000 1, 665. 00
1820 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 39. 000 19. 500
EACH 0. 000 0.00
265. 00000 19. 500 5,167. 50
1825 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 30. 000 15. 000
EACH 0. 000 0.00
265. 00000 15. 000 3,975. 00
1830 630-80360  *DRUM CHANNELI ZI NG DEVI CE 96. 000 48. 000
EACH 0. 000 0.00

133. 00000 48. 000 6, 384. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 59
PCN: 12270-BI D ESTI MATE RUN07/08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
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UNI T PRI CE
CAT NO0205 LOWER RI VER ROAD ROADWAY
1835 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 16. 000 8. 000
EACH 0. 000 0. 00
160. 00000 8. 000 1, 280. 00
1840 630-80380 *TRAFFI C CONE 80. 000 40. 000
EACH 0. 000 0. 00
26. 50000 40. 000 1, 060. 00
1845 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 1. 000
LS 0. 000 0. 00
38, 157. 13000 1.000 38, 157. 13
2475 900-00012 ADDED | TEM (FOOT)/ CMX#15, CR-2. LOWER RI VER ROAD 114.000 114. 000
MCDI FI CATI ONS
LF 0. 000 0. 00
28. 60000 114. 000 3, 260. 40
2490 900-00014 *ADDED | TEM (LUMP SUM/ CMO#19, CR-3. REV. SIGNALS AT 1. 000 1. 000
LRR & SH82 INTER AT SNOWASS
LS 0. 000 0. 00
18, 640. 94000 1.000 18, 640. 94
2500 900-00014 *ADDED | TEM (LUMP SUM)/ CO#20, MCR LI-13. |INSTALL 3 1.000 1. 000
EACH CALL BOXES ON LRR
LS 0. 000 0. 00
21, 525. 00000 1. 000 21, 525. 00
2510 900-00014 ADDED | TEM (LUWP SUM/ CO#21, MCR LI-14. | NCREASE QTY 1. 000 1. 000
FOR LS WALLS #39 & #40
LS 0. 000 0. 00
18, 000. 00000 1.000 18, 000. 00
2515 603-10360 36 IN CSP CO#22, MCR LI-15. FURNI SH AND | NSTALL 36 430. 000 430. 000
INCH CSP @ LRR
LF 0. 000 0. 00
71. 50000 430. 000 30, 745. 00
2550 607-53173 *FENCE CHAIN LI NK (SPECI AL) (72 I NCH) CO#27, MCR 1, 068. 000 1, 068. 000
LI-22. 6' CHAIN LINK FENCE @PHI LLI PS TRAI LER CRT
LF 0. 000 0. 00
12. 65000 1, 068. 000 13, 510. 20
2555 607-60003 *3 FOOT GATE WALK CO#27, MCR LI-22. PEDESTRI AN GATE @ 1.000 1. 000
PHI LLI PS TRAI LER CRT
EACH 0. 000 0. 00
154. 00000 1. 000 154. 00
2570 900-00014 ADDED | TEM (LUWP SUM/ CO#28, MCR LI-25. ADDI TI ONAL 1. 000 1. 000
FI LTER DRAI N MATERI AL AT LXSNL
LS 0. 000 0. 00
1, 091. 20000 1.000 1,091. 20
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CURRENT PREV QTY/ AVDUNT
REF I TEM | TEM QUANTI TY/ QTY TH' S PERI CD TH S CUMULATI VE
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UNIT PRI CE
CAT NO0205 LOWER RI VER ROAD ROADVAY
2575 900-00014  ADDED | TEM (LUVMP SUM)/ CO#29, MCR LI-26. OONCRETE 1. 000 1. 000
MATERI AL FOR PRECAST TYPE 7, LRR
LS 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
2580 900- 00006  ADDED | TEM (DOLLAR)/ CO#30, MCR LI-27. -1, 719. 640 -1,719. 640
ADJUST/ OVERPAYNENT OF MCR LI'S 14 AND 26.
DOL 0. 000 0.00
1. 00000 -1, 719. 640 -1,719. 64
2630 900-00012  ADDED | TEM (FOOT)/ CO#30, MCR LI-29. TYPE 3 GUARDRAI L 3, 000. 000 2, 300. 000
WTH 7' POSTS
LF 0. 000 0.00
1. 65000 2, 300. 000 3, 795. 00
2635 900- 00007  ADDED | TEM (EACH)/ CO#30, MCR LI-30. MANHOLE R&C, LRR 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
2640 900- 00014  ADDED | TEM (LUMP SUM/ CO#30, MCR LI-31. AVL AND AV2 1. 000 1. 000
UNDERDRAI N COSTS
LS 0. 000 0.00
4, 138. 00000 1. 000 4,138.00
2720 900-00006  ADDED | TEM (DOLLAR)/ CO#34, MCR LI-38. LRR BRI DGE AND 15, 071. 730 15, 071. 730
GUARDRAI L MODI FI CATI ONS
DOL 0. 000 0.00
1. 00000 15, 071. 730 15,071. 73
CAT 0205 CURRENT AMT $  4,077,447.91 $ 0.00$  4,004,813.91
CAT NO0300 STR NO G 09-J
1850 206-00000  STRUCTURE EXCAVATI ON 1, 079. 000 1, 079. 000
cy 0. 000 0.00
8. 50000 1, 079. 000 9,171.50
1855 206-00100  STRUCTURE BACKFI LL (CLASS 1) 121. 000 121. 000
oy 0. 000 0.00
21. 00000 121. 000 2,541. 00
1860 206-00200  STRUCTURE BACKFI LL ( CLASS 2) 44. 000 44. 000
cy 0. 000 0.00
9. 00000 44. 000 396. 00
1865 206-00360  *NMECHANI CAL REI NFORCEMENT OF SOl L CMO#41: (- 153 CY) 1, 671. 000 1, 671. 000
cy -51.000 -2, 040.00
40. 00000 1, 620. 000 64, 800. 00
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PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR NO G- 09-J

1870 403-33400 *HOT Bl TUM NOUS PAVENENT (GRADING SX) (86) CMO#41: (- 12 296. 000 0. 000
TONS
) TON 0. 000 0. 00
41. 00000 0. 000 0. 00
1875 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 18. 000 0. 000
CVD#18: (+1 TON), CMO#41: (-2 TONS)
TON 0. 000 0. 00
390. 00000 0. 000 0. 00
1880 503-00030  *DRILLED CAI SSON (30 | NCH) CMO#41: (- 642 LF) 0. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0. 00
1885 503-00042  *DRILLED CAl SSON (42 | NCH) CMO#41: (-329 LF) 0. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
1890 512-00102 *BEARI NG DEVI CE (TYPE I1) CMD#41: (-6 EACH) 0. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1895 513-00690  *BRI DGE DRAI N ( SPECI AL) 2. 000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
1900 515-00120  *WATERPROOFI NG ( VEVBRANE) CMD#41: (+8 SY) 1, 796. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1905 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 72. 000 0. 000
LF 36. 000 5, 436. 00
151. 00000 36. 000 5, 436. 00
1910 601-01040 *CONCRETE CLASS B (BRI DGE) CMO#41:(-7.1 CY) 351. 000 349. 900
1% 0. 000 0. 00
755. 00000 349. 900 264, 174. 50
1915 601-03040 *CONCRETE CLASS D (BRI DGE) CMO#41:(-509.1 CY) 772. 900 772. 900
oy 0. 000 0. 00
700. 00000 772. 900 541, 030. 00
1920 602-00000 *REI NFORCI NG STEEL CMO¥41: (-59, 830 LBS) 109, 460. 000 109, 460. 000
LB 0. 000 0. 00

0. 50000 109, 460. 000 54, 730. 00



CONTI D: C12270 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 62
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0300 STR NO G- 09-J
1925 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) CMOHA41:(-40,810 LBS) 137, 540. 000 137, 540. 000
LB 0. 000 0.00
0. 60000 137, 540. 000 82, 524. 00
1930 606-10700 *BRIDGE RAIL TYPE 7 CMD#32:(-475 LF) 0. 000 0. 000
LF 0. 000 0.00
89. 00000 0. 000 0.00
1935 606-11030 *BRIDGE RAIL TYPE 10M CMD#32: (- 462 LF) 0. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0. 00
1940 618-00002  *PRESTRESSI NG STEEL W RE OR STRAND CMO#41: (-3532 MKFT) 0. 000 0. 000
MKFT 0. 000 0.00
19. 50000 0. 000 0.00
2650 606-10700 BRDG RAIL TY 7 CMO¥32, CRL. BRI DGE #1 ADDED BRI DGE 1, 540. 000 820. 000
RAIL TYPE 7.
LF 0. 000 0.00
90. 50000 820. 000 74, 210. 00
2775 618-00172  PRESTRESS CONC | (BT72) CMO#41, LI-63. BRI DGE 1 2, 044. 000 2, 044. 000
G RDERS
LF 0. 000 0.00
188. 98000 2, 044. 000 386, 275. 12
2775 MATERI AL ALLOWANCE STOCKPI LED BRIDGE 1 BT 72 G RDERS 0. 000
LF 0. 000 0.00
61. 19300 0. 000 0. 00
2835 503-00030 DRI LLED CAISSON (30 IN) CMO#41, LI-57. BRIDGE 1 - 30" 894. 870 894. 870
CAl SSONS
LF 0. 000 0.00
246. 00000 894. 870 220, 138. 02
2840 503-00042 DRILLED CAISSON (42 IN) CMO#41, LI-58. BRIDGE 1 - 42" 355. 160 355. 160
CAl SSONS
LF 0. 000 0.00
450. 00000 355. 160 159, 822. 00
2855 512-00101  BEARI NG DEVI CE (TYPE |) OMO#41, LI-61. BRI DGE#1 10. 000 10. 000
BEARI NG DEVI CES ( TYPE 1)
EACH 0. 000 0.00
1, 100. 00000 10. 000 11, 000. 00
CAT 0300 CURRENT AMI $ 1,990, 536.64 $ 3,396.00% 1,882, 648. 14




CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 63
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO: 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI 0D TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI CD AVOUNT
UNIT PRI CE
CAT NO0301 STR NO G- 09-K
1945 206-00000  STRUCTURE EXCAVATI ON CMO¥41: (+22 CY) 1, 660. 000 1, 660. 000
% 0. 000 0. 00
8. 50000 1, 660. 000 14, 110. 00
1950 206-00100  STRUCTURE BACKFILL (CLASS 1) 81. 000 81. 000
oy 0. 000 0.00
21. 00000 81. 000 1,701. 00
1955 206-00200  STRUCTURE BACKFILL (CLASS 2) CM#41:(+6 CY) 53. 000 42. 000
% 0. 000 0. 00
9. 00000 42.000 378.00
1960 206-00360  *NMECHANI CAL REI NFORCEMENT OF SOl L CMO¥41: (-211 CY) 1, 194. 000 1, 194. 000
oy 0. 000 0.00
40. 00000 1, 194. 000 47, 760. 00
1965 403-33400 *HOT BI TUM NOUS PAVENENT (GRADI NG SX) (86) CMO#41: (-12 297. 000 0. 000
TONS
) TON 0. 000 0. 00
41. 00000 0. 000 0. 00
1970 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 18. 000 0. 000
CMOH#41: (-1 TON)
TON 0. 000 0.00
390. 00000 0. 000 0. 00
1975 503-00030  *DRILLED CAlI SSON (30 | NCH) CMO#41: (-314 LF) 0. 000 0. 000
LF 0. 000 0.00
246. 00000 0. 000 0. 00
1980 503-00042  *DRILLED CAlI SSON (42 | NCH) CMO#AL: (-222 LF) 0. 000 0. 000
LF 0. 000 0.00
450. 00000 0. 000 0. 00
1985 512-00102  *BEARI NG DEVI CE (TYPE I1) CMO#41: (-6 EACH) 0. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
1990 515-00120  *WATERPROOFI NG ( MEVBRANE) CMO#41: (+8 SY) 1, 800. 000 0. 000
5% 0. 000 0.00
8. 50000 0. 000 0. 00
1995 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 72.000 0. 000
LF 72.000  10,872.00
151. 00000 72.000 10, 872. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 64
PCN: 12270-BI D ESTI MATE RUN07/08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0301 STR NO G 09-K
2000 601-01040 *CONCRETE CLASS B (BRI DGE) CMO#41:(-5.2 CY) 220. 000 220. 000
(% 0. 000 0.00
755. 00000 220. 000 166, 100. 00
2005 601-03040 *CONCRETE CLASS D (BRI DGE) CMO#41: (-502.8 CY) 811. 200 811. 200
cy 0. 000 0. 00
700. 00000 811. 200 567, 840. 00
2010 602-00000 *REI NFORCI NG STEEL CMO#41: (- 69, 940 LBS) 63, 195. 000 63, 195. 000
LB 0. 000 0. 00
0. 50000 63, 195. 000 31, 597. 50
2015 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) CMO#41: (-40,810 LBS) 137, 830. 000 137, 830. 000
LB 0. 000 0. 00
0. 60000 137, 830. 000 82, 698. 00
2020 606-10700 *BRIDGE RAIL TYPE 7 CMD#32: (-476 LF) 0. 000 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0.00
2025 606-11030 *BRIDGE RAIL TYPE 10M CMD#32: (-459 LF) 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
2030 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND CMO#41: (-3532 MKFT) 0. 000 0. 000
MKFT 0. 000 0. 00
19. 50000 0. 000 0.00
2655 606-10700 BRDG RAIL TY 7 CMO#32, CRl. BRI DGE #2 ADDED BRI DGE 942. 000 0. 000
RAIL TYPE 7.
LF 820. 000 74,210. 00
90. 50000 820. 000 74,210. 00
2780 618-00172 PRESTRESS CONC | (BT72) CMO#41, LI-64. BRI DGE 2 2,044.000 2, 044.000
G RDERS
LF 0. 000 0. 00
188. 98000 2,044.000 386, 275. 12
2780 MATERI AL ALLOMNCE STOCKPI LED BRI DGE 2 G RDERS 0. 000
LF 0. 000 0. 00
73.72200 0. 000 0.00
2845 503-00030 DRI LLED CAI SSON (30 IN) CMO#41, LI-59. BRIDGE 2 - 30" 392. 500 392. 500
CAl SSONS
LF 0. 000 0. 00
246. 00000 392. 500 96, 555. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 65

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STR NO G 09-K

2850 503-00042 DRI LLED CAISSON (42 IN) CMO#41, LI-60. BRIDGE 2 - 42" 246. 000 246. 000
CAl SSONS
LF 0. 000 0.00
450. 00000 246. 000 110, 700. 00
2860 512-00101 BEARI NG DEVI CE (TYPE |) CMO#41, LI-62. BRI DGE#2 10. 000 10. 000
BEARI NG DEVI CES ( TYPE 1)
EACH 0. 000 0.00
1, 100. 00000 10. 000 11, 000. 00

CAT 0301 CURRENT AMI  $ 1,647,433.62 $ 85,082.00% 1,601, 796. 62
CAT NO0302 STR NO G 09-L

2035 206- 00000 STRUCTURE EXCAVATI ON 585. 000 0. 000
cy 0. 000 0. 00
8. 50000 0. 000 0.00
2040 206-00100 STRUCTURE BACKFI LL (CLASS 1) 274.000 0. 000
(% 0. 000 0.00
21.00000 0. 000 0.00
2045 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 146. 000 0. 000
cy 0. 000 0. 00
9. 00000 0. 000 0.00
2050 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 1, 631. 000 0. 000
(% 0. 000 0.00
40. 00000 0. 000 0. 00
2055 403-33400 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (86) 167. 000 0. 000
TON 0. 000 0. 00
41. 00000 0. 000 0.00
2060 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 11. 000 0. 000
TON 0. 000 0.00
390. 00000 0. 000 0.00
2065 503-00030 *DRI LLED CAI SSON (30 | NCH) 256. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0.00
2070 503-00042 *DRI LLED CAI SSON (42 | NCH) 48. 000 0. 000
LF 0. 000 0. 00

450. 00000 0. 000 0.00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 66

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STR NO G- 09-L

2075 512-00101 *BEARI NG DEVI CE (TYPE I) 8. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0.00
2075 MATERI AL ALLOMNCE BRI DGE 3, BEARING DEVICE - TYPE 1 8. 000
EACH 0. 000 0. 00
658. 20000 8. 000 5, 265. 60
2080 515-00120 *WATERPROOFI NG ( MEMBRANE) 7, 715. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0.00
2085 518-01004 * BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 82.000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0.00
2085 MATERI AL ALLOMNCE BRI DGE 3 EXPANSI ON DEVI CE 82.000
LF 0. 000 0. 00
67.50000 82. 000 5, 535. 00
2090 601-01040 * CONCRETE CLASS B ( BRI DGE) 265. 000 0. 000
cy 0. 000 0. 00
755. 00000 0. 000 0.00
2095 601-03040 *CONCRETE CLASS D (BRI DGE) 480. 000 0. 000
(% 0. 000 0.00
700. 00000 0. 000 0.00
2100 602-00000 *REI NFORCI NG STEEL CMD#16: (- 37,330 LBS) 42,130. 000 0. 000
LB 0. 000 0. 00
0. 50000 0. 000 0.00
2105 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) CMD#16: (+37, 330 LBS) 94, 905. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0.00
2110 606-11030 *BRIDGE RAIL TYPE 10M CMD#32: (-521 LF) 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
2115 618-00163 * PRESTRESSED CONCRETE | ( BT63) 800. 000 0. 000
LF 0. 000 0. 00

163. 03000 0. 000 0.00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 67

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STR NO G- 09-L

2660 606-10700 BRDG RAIL TY 7 CMO#32, CR1l. BRIDGE #3 ADDED BRI DGE 541. 000 0. 000
RAIL TYPE 7
LF 0. 000 0. 00
90. 50000 0. 000 0.00
2925 900- 00007 ADDED | TEM (EACH)/ CO#49, MCR LI-78. BRIDGE 3 RAIL 4.000 0. 000
COVER PLATES
EACH 0. 000 0. 00
687. 67000 0. 000 0.00
CAT 0302 CURRENT AMI $ 1,055,971.18 $ 0.00% 10, 800. 60

CAT NO0303 STR NO G 09-M

2120 206- 00000 STRUCTURE EXCAVATI ON 590. 000 590. 000
cy 0. 000 0. 00
8. 50000 590. 000 5, 015. 00
2125 206-00100 STRUCTURE BACKFI LL (CLASS 1) 247.000 247.000
(% 0. 000 0.00
21. 00000 247.000 5,187.00
2130 206-00200 STRUCTURE BACKFI LL (CLASS 2) 641. 000 641. 000
cy 0. 000 0. 00
9. 00000 641. 000 5, 769. 00
2135 206- 00360 *MECHANI CAL REI NFORCEMENT OF SO L 1,527. 000 1,527.000
(% 0. 000 0.00
40. 00000 1,527. 000 61, 080. 00
2140 403-33400 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (86) CMD#18: (+27 466. 000 0. 000
TONS
) TON 0. 000 0. 00
41. 00000 0. 000 0.00
2145 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 27.000 0. 000
TON 0. 000 0.00
390. 00000 0. 000 0.00
2150 503-00030 *DRI LLED CAI SSON (30 | NCH) 337.420 337.420
LF 0. 000 0. 00
246. 00000 337.420 83, 005. 32
2155 503-00036 *DRI LLED CAI SSON (36 | NCH) 423. 700 423.700
LF 0. 000 0. 00

341. 00000 423. 700 144, 481.70



CONTI D: C12270 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 68
PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0303 STR NO G 09- M
2160 512-00101  *BEARI NG DEVI CE (TYPE I) 10. 000 10. 000
EACH 0. 000 0.00
1, 100. 00000 10. 000 11, 000. 00
2160 MATERI AL ALLOWANCE BRI DGE 4, BEARI NG DEVI CE TYPE 1 0. 000
EACH 0. 000 0. 00
658. 20000 0. 000 0.00
2165 515-00120  *WATERPROOFI NG ( MENBRANE) 2, 503. 000 0. 000
% 0. 000 0.00
8. 50000 0. 000 0.00
2170 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 97. 000 91. 000
LF 0. 000 0. 00
151. 00000 91. 000 13, 741. 00
2170 MATERI AL ALLOWANCE BRI DGE 4 EXPANSI ON DEVI CE 0. 000
LF 0. 000 0. 00
67. 50000 0. 000 0.00
2175 601-01040  *CONCRETE CLASS B (BRI DGE) 224. 000 224.000
cy 0. 000 0. 00
755. 00000 224. 000 169, 120. 00
2180 601-03040 *CONCRETE CLASS D (BRI DGE) 1, 193. 700 1, 193. 700
cy 0. 000 0.00
700. 00000 1, 193. 700 835, 590. 00
2185 602-00000  *REI NFORCI NG STEEL CMD#16: (- 85,560 LBS) 56, 635. 000 56, 635. 000
LB 0. 000 0. 00
0. 50000 56, 635. 000 28, 317. 50
2190 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) CMD#16: (+85,530 LBS) 226, 250. 000 224, 250. 000
LB 0. 000 0. 00
0. 60000 224, 250. 000 134, 550. 00
2195 606-11030  *BRIDGE RAIL TYPE 10M C\VD#32: (- 1056 LF) 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
2200 618-00172  *PRESTRESSED CONCRETE | (BT72) 2, 388. 000 2, 388. 000
LF 0. 000 0. 00
216. 00000 2,388. 000 515, 808. 00



CONTI D: C12270 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 69
PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0303 STR NO G 09- M
2665 606-10700 BRDG RAIL TY 7 CMO#¥32, CRL. BRIDGE #4 ADDED BRI DGE 1, 066. 000 1, 046. 000
RAIL TYPE 7
LF 20. 000 1, 810. 00
90. 50000 1, 066. 000 96, 473. 00
2930 900-00007  ADDED | TEM (EACH)/ CO#49, MCR LI-79. BRIDGE 4 RAIL 4. 000 0. 000
COVER PLATES
EACH 0. 000 0. 00
687. 67000 0. 000 0.00
3070 900-00014  ADDED | TEM (LUMP SUM/ CMD 56, BRIDGE 4 CLASS D PRI CE -1.000 -1.000
REDUCTI ONS
Ls 0. 000 0.00
45, 184. 00000 -1.000 -45,184. 00
CAT 0303  CURRENT AMI $  2,119,721.70 $ 1,810.00% 2,063, 953. 52
CAT NO0304 STR NO G 09-N
2205 206-00000  STRUCTURE EXCAVATI ON 3, 334. 000 3, 334. 000
cy 0. 000 0.00
8. 50000 3, 334. 000 28, 339. 00
2210 206-00100  STRUCTURE BACKFILL (CLASS 1) 168. 000 0. 000
cy 0. 000 0. 00
21. 00000 0. 000 0.00
2215 206-00200  STRUCTURE BACKFILL (CLASS 2) 2, 532. 000 46. 000
cy 0. 000 0.00
9. 00000 46. 000 414.00
2220 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 1, 780. 000 1, 780. 000
cy 0. 000 0. 00
40. 00000 1, 780. 000 71, 200. 00
2225 403-33400  *HOT BI TUM NOUS PAVENENT ( GRADI NG SX) (86) 645. 000 0. 000
TON 0. 000 0.00
41.00000 0. 000 0.00
2230 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 39. 000 0. 000
TON 0. 000 0. 00
390. 00000 0. 000 0.00
2235 503-00030 *DRILLED CAl SSON (30 | NCH) 534. 630 534. 630
LF 0. 000 0. 00
246. 00000 534. 630 131, 518. 98



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 70
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0304 STR NO G 09-N
2240 503-00042 *DRI LLED CAI SSON (42 | NCH) 633. 000 633. 000
LF 0. 000 0. 00
450. 00000 633. 000 284, 850. 00
2245 512-00102 *BEARI NG DEVI CE (TYPE I1) 6. 000 6. 000
EACH 0. 000 0. 00
1, 800. 00000 6. 000 10, 800. 00
2245 MATERI AL ALLOMANCE BRI DGE 5, BEARI NG DEVI CE TYPE 2 0. 000
EACH 0. 000 0. 00
658. 20000 0. 000 0. 00
2250 513-00690 *BRI DGE DRAI N ( SPECI AL) 9. 000 9. 000
EACH 0. 000 0. 00
3, 200. 00000 9. 000 28, 800. 00
2255 515-00120 *WATERPROOFI NG ( MEMBRANE) CMD #95: BRI DGE G 09-N 3, 983. 000 0. 000
-3983 S
( ) Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
2260 518-01009 *BRI DGE EXPANSI ON DEVI CE (0-9 | NCH) 72.000 36. 000
LF 0. 000 0. 00
1, 100. 00000 36. 000 39, 600. 00
2260 MATERI AL ALLOMANCE BRI DGE 5 EXPANSI ON DEVI CES 0. 000
LF 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
2260 MATERI AL ALLOMANCE STOCKPI LED B5 EXPANSI ON DEVI CES - 36. 000
MARCH 2003
LF 0. 000 0. 00
626. 04000 36. 000 22,537. 44
2265 601-01040 * CONCRETE CLASS B ( BRI DGE) 271.000 271. 000
cY 0. 000 0. 00
755. 00000 271.000 204, 605. 00
2270 601-03040 * CONCRETE CLASS D ( BRI DGE) 3, 361. 000 3, 361. 000
cY 0. 000 0. 00
700. 00000 3, 361. 000 2,352, 700. 00
2275 602-00000 * REI NFORCI NG STEEL 385, 436. 000 371, 641. 000
LB 0. 000 0. 00
0. 50000 371, 641. 000 185, 820. 50



CONTI D C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 71
PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14: 59: 40

CURRENT PREV QTY/ ANOUNT
REF I TEM | TEM QUANTI TY/ QTY TH' S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0304 STR NO G 09-N
2280 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 401, 578. 000 401, 578. 000
LB 0. 000 0.00
0. 60000 401, 578. 000 240, 946. 80
2285 606-10700 *BRIDGE RAIL TYPE 7 CMD#32: (-1016 LF) 0. 000 0. 000
LF 0. 000 0.00
89. 00000 0. 000 0.00
2290 606-11030 *BRIDGE RAIL TYPE 10M CMD#32: (- 1002 LF) 0. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0.00
2295 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 8, 963. 000 8, 963. 000
MKFT 0. 000 0.00
19. 50000 8, 963. 000 174, 778. 50
2295 MATERI AL ALLOWANCE BRI DGE 5 STOCKPI LED PT MAT' LS 0. 000
MKFT 0. 000 0.00
3.25000 0. 000 0.00
2670 606-10700 BRDG RAIL TY 7 CMO#32, CRlL. BRIDGE #5 ADDED BRI DGE 2,018. 000 1, 951. 000
RAIL TYPE 7
LF 0. 000 0.00
90. 50000 1, 951. 000 176, 565. 50
CAT 0304 CURRENT AMT $  4,084,911.78 $ 0.00%  3,953,475.72
CAT NO0305 STR NO G 09- O
2300 206-00000  STRUCTURE EXCAVATI ON 1, 748. 000 1, 748. 000
cY 0. 000 0.00
8. 50000 1, 748. 000 14, 858. 00
2305 206-00100 STRUCTURE BACKFILL (CLASS 1) 91. 000 38. 000
cY 0. 000 0.00
21. 00000 38. 000 798. 00
2310 206-00200  STRUCTURE BACKFILL (CLASS 2) 1, 191. 000 0. 000
cY 0. 000 0.00
9. 00000 0. 000 0.00
2315 206-00360 *MECHANI CAL REI NFORCEMENT OF SOl L 1, 413. 000 1, 413. 000
cy 0. 000 0.00
40. 00000 1, 413. 000 56, 520. 00



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 72
PCN: 12270-BI D ESTI MATE RUN07/08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0305 STR NO G 09-0
2320 403-33400 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (86) 682. 000 0. 000
TON 0. 000 0.00
41. 00000 0. 000 0.00
2325 411-03342 *ASPHALT CEMENT PERFORVANCE GRADE (PG 64-28) 41. 000 0. 000
TON 0. 000 0. 00
390. 00000 0. 000 0.00
2330 503-00030 *DRI LLED CAI SSON (30 | NCH) 412. 710 412.710
LF 0. 000 0. 00
246. 00000 412.710 101, 526. 66
2335 503-00042 *DRI LLED CAI SSON (42 | NCH) 834. 840 834. 840
LF 0. 000 0. 00
450. 00000 834. 840 375, 678. 00
2340 512-00102 *BEARI NG DEVI CE (TYPE | 1) 6. 000 6. 000
EACH 0. 000 0.00
1, 800. 00000 6. 000 10, 800. 00
2340 MATERI AL ALLOMNCE BRI DGE 6, BEARI NG DEVI CE TYPE 2 0. 000
EACH 0. 000 0. 00
658. 20000 0. 000 0.00
2345 513-00690 *BRI DGE DRAI N ( SPECI AL) 3. 000 3.000
EACH 0. 000 0.00
3, 200. 00000 3. 000 9, 600. 00
2350 515-00120 *WATERPROOFI NG ( MEMBRANE) CMD #95: BRI DGE G- 09-O 4,211.000 0. 000
-4211 S
( " SY 0. 000 0. 00
8. 50000 0. 000 0.00
2355 518-01009 *BRI DGE EXPANSI ON DEVI CE (0-9 | NCH) 76. 000 38. 000
LF 0. 000 0. 00
1, 100. 00000 38. 000 41, 800. 00
2355 MATERI AL ALLOWANCE BRI DGE 6 EXPANSI ON DEVI CES 0. 000
LF 0. 000 0. 00
1, 100. 00000 0. 000 0.00
2355 MATERI AL ALLOWANCE STOCKPI LED B6 EXPANSI ON DEVI CES - 38. 000
MARCH 2003
LF 0. 000 0. 00
626. 04000 38. 000 23,789. 52



CONTI D: C12270 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 73

PCN: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: NHB 0821- 052 ESTI MATE NO 0034 14:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0305 STR NO G 09-0

2360 601-01040 *CONCRETE CLASS B (BRI DGE) 204. 000 204. 000
% 0. 000 0. 00
755. 00000 204. 000 154, 020. 00
2365 601-03040 *CONCRETE CLASS D (BRI DGE) 3, 435. 000 3, 435. 000
oy 0. 000 0. 00
700. 00000 3, 435. 000 2, 404, 500. 00
2370 602-00000  *REI NFORCI NG STEEL 365, 946. 000 365, 946. 000
LB 0. 000 0. 00
0. 50000 365, 946. 000 182, 973. 00
2375 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 450, 984. 000 450, 984. 000
LB 0. 000 0. 00
0. 60000 450, 984. 000 270, 590. 40
2380 606-10700 *BRIDGE RAIL TYPE 7 CMD#32:(-1017 LF) 0. 000 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0. 00
2385 606-11030 *BRIDGE RAIL TYPE 10M CMD#32: (- 991 LF) 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
2390 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 8, 964. 000 6, 823. 000
NKFT 0. 000 0. 00
19. 50000 6, 823. 000 133, 048. 50
2390 MATERI AL ALLOMANCE BRI DGE 6 STOCKPI LED PT MAT' LS 2,141. 000
MKFT 0. 000 0. 00
3. 25000 2, 141. 000 6, 958. 25
2390 MATERI AL ALLOANCE BRI DGE 6 PT MATERI ALS 4,381. 651
NKFT 0. 000 0. 00
5. 54700 4,381. 651 24, 305. 02
2675 606-10700 BRDG RAIL TY 7 CMO#32, CRl. BRI DGE #6 ADDED BRI DGE 2, 008. 000 1, 941. 000
RAI L TYPE 7
LF 0. 000 0. 00
90. 50000 1, 941. 000 175, 660. 50

CAT 0305 CURRENT AMI $ 4,113,563.56 $ 0.00% 3,987, 425. 85



CONTI D: C12270 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 74
PON: 12270-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: NHB 0821- 052 ESTI MATE N 0034 14: 59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENGI NEERI NG BI D | TEMS
2395 620-00002 FIELD OFFI CE (CLASS 2) CMD #95: (-1 EACH) 1. 000 0. 000
EACH 0. 000 0.00
69, 000. 00000 0. 000 0. 00
2400 620-00005 FIELD OFFI CE ( SPECI AL) 1. 000 1.000
EACH 0. 000 0. 00
160, 000. 00000 1. 000 160, 000. 00
2405 620-00012  FIELD LABORATORY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
49, 000. 00000 1. 000 49, 000. 00
2410 620-00020  SANI TARY FACILITY 4. 000 2.000
EACH 0. 000 0. 00
9, 000. 00000 2. 000 18, 000. 00
2415 620-00005 FIELD OFFI CE (SPEC) CO#2, MCR LI-1. FIELD OFFI CE 1. 000 1. 000
SPECIAL NO. 2
EACH 0. 000 0.00
148, 342. 00000 1. 000 148, 342. 00
2455 700-70081  F/ A PROVIDE CO#10, MCR LI-9. MODIFY FIELD OFFI CE & 1. 000 1.000
PROVI DE ELECTRI CI TY
FA 0. 000 0. 00
2, 369. 96000 1. 000 2, 369. 96
CAT 0400  CURRENT AMT $ 464,711.96 $ 0.00% 377, 711. 96

PRQIECT TOTAL

CURRENT AMI $ 100, 159, 780. 17 $1, 726, 410.

40$ 73,636, 488. 49



